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-----------~~---·------- ~-----

1.0 Introduction 

1.1 Report Purpose 

This Semi-Annual Compliance Status Report has been prepared in compliance 

with Provision VI (Reporting Requirements) of the Consent Decree between the 

United States Environmental Protection Agency (EPA) and Plains All American 

Pipeline et al. al. (Plains) having an Effective Date of September 20, 2010. This 

provision of the Consent Decree requires that a semi-annual report be submitted 

to the United States Department of Justice and EPA Regions 6 and 7 summarizing 

the status of Plains' efforts towards compliance with Section V (Compliance 

Requirements) of the Consent Decree as well as the other specific reporting 

requirements of Section VI. This report covers the reporting period of 

September 1, 2011 to February 29, 2012. 

1.2 Report Organization 

The Semi-Annual Compliance Status Report sections are generally organized to 

follow the requirements of Section V (Compliance Requirements) of the Consent 

Decree. The reporting requirements of Section VI are addressed as specified by 

the Consent Decree within these report sections. For the purposes of this 

report, the capitalized term "Pipeline or Pipelines" has the definition presented 

in Sub-Paragraph 111.9.Q. of the Consent Decree. 

1.3 Period Covered by This Report 

The Consent Decree requires that a semi-annual report be provided to EPA by no 

later than six months after the Effective Date of the Consent Decree and every 

six months thereafter until the Consent Decree terminates. Under that 

requirement, the time period to be covered by the first semi-annual report 

would have been the six month period preceding the date of the report. This 

presented a logistical problem in ensuring that the semi-annual compliance 

status report provided data and certifications that covered the reporting period 

specified without missing the reporting deadline. The timing specified in the 

Consent Decree required that the end of the reporting period match the semi­

annual report deadline, which left no time to compile the required reporting 

data or prepare the report. 
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This issue was the subject of a telephone call with EPA Region 6 on February 24, 

2011. During that call, it was agreed that the period covered by the first Semi­

Annual Compliance Status Report would be from the Effective Date of the 

Consent Decree (September 20, 2010) until the end of the month preceding the 

reporting deadline. This agreement was documented in a follow-up e-mail from 

Nelson Smith (EPA, Region 6). Based on this agreement, this Semi-Annual 

Compliance Status Report covers the period from September 1, 2011 to February 

29, 2012. 

1.4 Total Miles of Pipeline Purchased, Acquired, or Sold 

1.5 

During the reporting period covered by this Semi-Annual Compliance Status 

Report, and in accordance with Consent Decree Section VI, Sub-Paragraph 20.A., 

Item viii, Plains notifies the EPA that it has purchased or acquired a total of 

223.45 miles of Pipeline and sold a total of 36.38 miles of Pipeline. A more 

detailed discussion of Pipeline segments purchased during the reporting period 

is provided in Section 2.1.4 of this report. A listing of the segments of Pipeline 

acquired during the reporting period is provided in Attachment A-1 to this 

report. A listing of the segments of Pipeline sold during the reporting period is 

provided in Attachment A-2 to this report. 

Report Certification 

I certify under penalty of law that this document and all attachments were 

prepared under my direction or supervision in accordance with a system 

designed to assure that qualified personnel properly gather and evaluate the 

information submitted. Based on any personal knowledge I may have and my 

inquiry of the person or persons who manage the system, or those persons 

directly responsible for gathering the information, the information submitted is, 

to the best of my knowledge and belief, true accurate, and complete . I am 

aware that there are significant penalties for submitting false information, 

including the possibility of fine and imprisonment for knowing violations. 

Mark J. Gorman, Senior Vice President Date 
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Consent Decree Compliance Status (Consent Decree Section V) 

The following sections present a summary of the status of compliance with each of the 

Provisions of Section V of the Consent Decree (CD) as of February 29, 2012. 

2.1 Enhanced Integrity Management and Corrosion Control 

2.1.1 IMP Requirements for Category I, 11-B and 111-B Pipelines 

(CD Sub-Paragraph 1S.A.) 

During the reporting period covered by this Semi-Annual Compliance 

Status Report; Plains has assessed, operated and maintained all Category 

I, Category 11-B and Category 111-B Pipelines in accordance with the 

requirements of Plains' Integrity Management Plan (IMP), subject to the 

requirements of sub-paragraph lS.G. of the Consent Decree. 

2.1.2 RSP Screening of Category 11-A, 111-A and IV Pipelines 

(CD Sub-Paragraph 15.B.) 

During the reporting period covered by this Semi-Annual Compliance 

Status Report, Plains has assessed, operated and maintained all Category 

l, Category 11-B and Category 111-B Pipelines in accordance with the 

requirements of Plains' Risk Screening Program (RSP), subject to the 

requirements of sub-paragraph lS.G. of the Consent Decree. 

During the reporting period covered by this Semi-Annual Compliance 

Status Report, Plains has developed and implemented Action Plans 

detailing risk mitigation actions to address the risks or other anomalies 

found during the RSP in accordance with the Risk Category Schedule in 

the RSP. 

Plains maintains a database that tracks all pipeline segments subject to 

the RSP screening, their risk levels, the development of Action Plans and 

Elements and the implementation of the individual Action Elements. The 

Consent Decree requires that Plains report progress regarding the 

completion of any required milestones, including " ... summaries of the 

RSP Action Plans required pursuant to sub-paragraph lS.B. and a 
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2.1.3 

description of actions taken pursuant to the RSP Action Plans during the 

preceding six months." 

In this report, Plains provides summary tables that present a snapshot of 

the progress towards completion of Action Plans and Action Plan 

Elements developed under the RSP during the reporting period covered 

by this report. The first table (Attachment B-1) illustrates Plains' 

progress towards the creation and approval of Action Plans emanating 

from the risk screening process. It is a report card that Plains uses to 

measure progress towards completion of required Action Plans based 

upon the initial risk screening and risk level assignment. This report card 

shows the number of Action Plans due to be completed during the 

reporting period (based upon the initial screening date and the risk level 

assignment, or subsequent reviews), the number completed, those 

instances where remedial measures were implemented in the event an 

Action Plan was not developed or approved within the program time 

limits, and the percent created and approved of the total due to be 

completed and approved. If the program is operating properly, this 

report card should show 100% completed and approved for each of the 

Districts for that reporting period. 

A second summary table (Attachment B-2) is ·a listing of Action Plan 

Elements and the progress towards their completion. This table lists each 

Action Plan Element by its unique tracking number, the district, the 

pipeline segment name, risk level, the Action Plan Element Category, the 

status of the Action Plan Element, and the proposed and actual 

completion dates. As this is a dynamic process, the table presents only 

those action plan elements that are scheduled to be completed within 

the current semi-annual reporting period. As with the previous table, if 

the program is operating properly, at the end of each semi-annual 

reporting period, all of the Action Plan Elements due to be completed 

during that reporting period should have "CPL" (complete) noted under 

the status column. 

Integrity Management of Category II and Ill Pipelines 

(CD Sub-Paragraph 1S.C.) 

During the reporting period covered by this Semi-Annual Compliance 
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Status Report, Plains has operated and maintained all Category II-A and 

Category 111-A (Gathering) Pipelines in conformity with the safety 

requirements for rural gathering pipelines established in 49 CFR 

195.11(b). 

As of the Effective Date of the Consent Decree (9/20/10) and in 

accordance V.15.C.i.a. and b., Plains has: 

• identified all Cqtegory II-A and 111-A (Gathering) Pipeline 

Segments; and 

• developed and implemented a continuing education program in 

conformity with 40 CFR 195.444. 

As of July 3, 2010, Plains developed and implemented a corrosion control 

program in conformance with 49 CFR 195, Subpart H, in accordance with 

V.15.C.i.c. 

As of the Effective Date of the Consent Decree (9/20/10) and in 

accordance V.15.C.ii.a., Plains has identified all Category 11-B and 111-B 

(Low Stress) Pipeline Segments. A listing of the Category 11-B and 111-B 

Pipeline segments is provided in the summary table included in 

Attachment C to the report. 

In accordance with V.15.C.ii.b., Plains has completed baseline 

assessments required under Consent Decree provision V.15.C.ii.b. based 

on the total mileage of Category 11-B and 111-B Pipeline. As discussed in 

the previous semi-annual compliance status report dated March 15, 

2011, baseline assessments were completed on 72.6% of the Category li­

B and 111-B Pi.peline operated by Plains as of January 3, 2011. This 

complied with the Consent Decree requirement that baseline 

assessments be completed at least 50% of the Category 11-B and 111-B 

Pipelines by January 3, 2011. 

Attachment C (Summary of Baseline Assessment Status Through 

February 29, 2012 for Class 11-B and Class 111-B Pipeline Segments) is a 

summary table listing the Pipeline segments covered by this provision of 

the Consent Decree and the status of baseline assessments for those 

segments through February 29, 2012. As of February 29, 2012, baseline 
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assessments had been completed on 100% of the Category 11-B and 111-B 

Pipeline segments operated by Plains as of the Effective Date of the 

Consent Decree (September 20, 2010}, and has therefore complied with 

Sub-Paragraph V.15.C.ii.b. of the Consent Decree well in advance of the 

July 3, 2013 deadline. 

2.1.4 New Pipeline Acquisitions 

(CD Sub-Paragraph 1S.D.) 

Between September 1, 2011 and February 29, 2012, Plains acquired 30 

segments of Pipeline totaling 223.45 miles. A listing of all of the new 

Pipeline acquisitions by segment, including the date of acquisition of each 

Segment, the Classification Category of each segment (Class I, 11-A, 11-B, 

111-A, 111-B and IV), the mileage of each Segment and whether centerline 

accuracy has been verified is provided in Attachment A-1- List of 

Pipelines Acquired During the Reporting Period. All of the newly 

acquired Pipeline segments had adequate digital mapping, have been 

categorized in accordance with the Consent Decree criteria contained in 

Sub-Paragraph 111.9.A-D., and have been centerline verified. 

During the reporting period covered by this report, Plains sold one 

segment of Pipeline totaling 36.38 miles. A listing of all of the Pipeline 

segments sold, including the date of sale of each segment is provided in 

Attachment A-2- List of Pipelines Sold During the Reporting Period. 

The Pipeline segment was sold to Delek Crude logistics, LLC. The transfer 

provisions of the Consent Decree (Sub-paragraphs 11.5 and 11.6} were 

followed during this transaction. 

During the reporting period covered by the summary table provided in 

Attachment A-1, all but six ofthe newly acquired Pipeline segments meet 

the Consent Decree criteria for Category 111-A or IV Pipeline. All ofthese 

newly acquired Category II-A and IV Pipeline segments must be subject to 

initial screening under Plains' RSP within 12 months of the date of 

acquisition as required by Consent Decree Sub-Paragraph V.15.D.i. These 

segments were acquired on September 8, 2011; November 1, 2011 and 

February 1, 2012 and will be screened under Plains' RSP within 12 

months of their acquisition date. 
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In the previous semi-annual compliance status report dated September 

20, 2011, Attachment A-llisted 12 Pipeline segments that had been 

acquired on March 1, 2011 and were thus due to be screened under 

Plains' RSP by March 1, 2012. All12 of these Pipeline segments were 

screened under Plains' RSP on July 21, 2011. This is documented in the 

RSP status reports for these Pipeline segment provided in Attachment D. 

2.1.5 Geographic information Systems {GIS} Mapping 

{CD Sub-Paragraph 1S.E.) 

Plains completed initial digital mapping and Centerline Verification of all 

Pipelines operated by Plains as of May 1, 2010. Initial digital mapping 

and Centerline Verification of these Pipelines was completed by July 1, 

2010. 

2.1.6 Anode Beds, Internal Corrosion Control and Close Interval 

Surveys {CD Sub-Paragraph 15.F.) 

As of the end of the previous reporting period (August 31, 2011) and 

documented in Attachment E to the Semi Annual Report covering the 

period of March 1, 2011 to August 31, 2011, Plains had spent a total of 

$6,596,916 {$3,808,073 in 2010 and $2,788,842 through August 31st in 

2011) on activities to mitigate threats posed by corrosion of Plains' 

Pipelines. 

In accordance with the Consent Decree, Plains conducted a program of 

anode bed and rectifier replacement or installation, installation of 

equipment to inject corrosion inhibitor and biocides for internal 

corrosion control, and performance of close interval surveys. As of the 

end of the previous reporting period {August 31, 2011) and documented 

in the Semi Annual Report covering he period of March 1, 2011 to August 

31, 2011, Plains had completed the program of anode bed and rectifier 

replacement or installation, installation of equipment to inject corrosion 

inhibitor and biocides for internal corrosion control, and performance of 

close interval surveys. 
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As of August 31, 2011 and documented in the Semi Annual Report 

covering he period of March 1, 2011 to August 31, 2011, Plains had 

completed all of the requirements of Consent Decree Sub-Paragraph 

V.15.F. As a result, this semi-annual report does not contain any further 

reporting on compliance with this sub-paragraph of the Consent Decree. 

2.1.7 Subsequent Revisions to Plains' IMP or RSP 

(CD Sub-Paragraph 15.G.) 

No material changes to Plains' IMP or RSP have been made during the 

reporting period. 

2.2 Enhanced Pipeline Leak Detection 

(Consent Decree Paragraph 16) 

2.2.1 Weekly Aerial Patrols 

(CD Sub-Paragraph 16.A.) 

All active Category I, 11-A, 11-B, and 111-B Pipelines (including all Category I, 

11-A, 11-B and 111-B Pipeline acquired since the September 20, 2010) and 

those active Pipelines listed in Appendix A of the Consent Decree have 

been the subject of a weekly aerial, motor vehicle or foot patrol (weather 

permitting) in accordance with the requirements of Sub-Paragraph 16.A. 

of the Consent Decree. 

2.2.2 Implementation of API1130 Compliant CPM Detection 

(CD Sub-Paragraph 16.8.) 

All active (in service) Pipeline segments listed in Appendix B of the 

Consent Decree complied with the performance standards for 

Computational Pipeline Monitor~ng (CPM) Leak Detection set forth in API 

RP 1130 as of the end of the previous reporting period (August 31, 2011). 

In addition, during the previous reporting period (March 1, 2011 to 

August 31, 2011), Plains identified 30 additional Pipeline segments for 

installation of CPM equipment as required by Sub-Paragraph V.16.C.1 of 

the Consent Decree. As of the date of the previous Semi Annual Report 

(September 19, 2011), all of these 30 additional pipeline segments 

complied with the performance standards for Computational Pipeline 
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2.2.3 

Monitoring (CPM) Leak Detection set forth in API RP 1130. This was well 

in advance of the December 31, 2011 deadline stipulated by Sub­

Paragraph V.16.C.1 ofthe Consent Decree. 

Enhancement of API1130 Compliant CPM Leak Detection 

and Minimization of Slack-Line Operations 

(CD Sub-Paragraph 16.C.) 

The Consent Decree requires that an investigation of specific Pipeline 

Segments listed in Appendix B of the Consent Decr~e (as well as any 

Segments added to the Computation Pipeline Monitoring pursuant to 

Sub-Paragraph 16.8.) be the subject of an investigation that is designed 

to identify potential enhancements to Plains' leak detection capabilities 

and measures to minimize Slack-Line Operations or mitigate the effects 

of Slack-Line Operations on the CPM leak detection systems on those 

Pipeline Segments. 

It also requires that Action Plans be developed based upon the findings of 

the investigations described above, which will include one or more of the 

measures identified in 16.C.i.b.S. and any other actions Plains may take 

to improve the leak detection system and/or minimize Slack-Line 

Operations. 

The following sections summarize Plains' activities conducted in 

compliance with these requirements. 

2.2.3.11nvestigation 

Plains has completed the investigations specified in Sub­

Paragraph V.16.C.i. evaluating the extent of Slack-Line Operations 

for all active (in service) Pipeline segments listed in Appendix B of 

the Consent Decree. Plains has also migrated each of these 

segments to the Telvent Oasis DNA Pipeline Monitoring (PLM) 

CPM application used in Plains' Midland, TX Operational Control 

Center in accordance with Sub-Paragraph V.16.C.i.a. 
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A table summarizing the current CPM compliance status of each 

of these segments along with the findings from the investigation 

of each segment is presented in Attachment F-1. 

In addition, Plains has identified 30 additional pipeline segments 

as required by Sub-Paragraph V.16.B. of the Consent Decree. 

Plains completed the evaluation of the extent of Slack-line 

Operations for these additional pipeline segments in accordance 

with Sub-Paragraph V.16.C.i.b. during the previous reporting 

period. Plains also migrated each of these segments to the 

Telvent Oasis DNA Pipeline Monitoring (PLM) CPM application 

used in Plains' Midland, TX Operational Control Center in 

accordance with Sub-Paragraph V.16.C.i.a. 

A table summarizing the current CPM compliance status of each 

of these segments along with the findings from the investigation 

of each segment is presented in Attachment F-2. 

2.2.3.2 Action Plans 

Plains has developed or is developing Action Plans based upon the 

findings of the investigations discussed in the previous section in 

accordance with Sub-Paragraph V.16.C. of the Consent Decree. Of 

the 110 Pipeline segment investigations conducted to-date (80 

segments from Appendix B and 30 additional segments identified 

by Plains), a total of 26 concluded that no actions need be taken. 

The remaining 84 Pipeline segment investigations concluded that 

an Action Plan needed to be developed and implemented. As of 

the reporting deadline for this report (February 29, 2012), 54 

Action Plans were developed and have been completed, 30 Action 

Plans were developed and their implementation is in progress. As 

of the March 31, 2012 deadline stipulated by the Consent Decree 

all of the Action Plans required pursuant to Sub-paragraph 

V.15.C.ii of the Consent Decree have been developed and have 

either been completed or are being implemented. A summary of 

the development and implementation status of these Action Plans 

as well as their completion dates is also included in the summary 

table presented in Attachments F-1 (for the Appendix B Pipeline 
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segments) and F-2 (for the additional 30 .Pipeline segments). 

2.3 Requirements for Replacement and/or Substitute Breakout Tanks 

(Consent Decree Paragraph 17) 

Plains complies with the requirements of this paragraph of the Consent Decree 

through its Management of Change (MOC) process. A Management of Change 

(MOC) form is required for any activity requiring the use of a substitute or 

breakout tank. If a substitute or breakout tank is required, an evaluation of the 

substitute or breakout tank storage volume adequacy and an evaluation of the 

adequacy of the secondary containment must be reviewed and verified by those 

Plains personnel approving the MOC form. 

2.4 Personnel and Training 

(Consent Decree Paragraph 18) 

2.4.1 Position Preservation 

(CD Sub-Paragraph 18.A.) 

During the reporting period covered by this semi-annual report, Plains 

has staffed and preserved the positions listed in Sub-Paragraph V.18.A of 

the Consent Decree. 

2.4.2 Employee Training 

(CD Sub-Paragraph 18.C. and 18.D.) 

During the reporting period covered by this semi-annual report, all 

~ersonnel assigned to operate and maintain Category 111-A and IV 

Pipelines have been trained or maintained their training in conformity 

with the Operator Qualification requirements of 40 CFR 195. 

During the reporting period covered by this semi-annual report, twenty­

seven (27) new pipeline controller applicants were pre-screened using a 

computer simulator-based console operator assessment (Cobra). 

As of December 31, 2010 Plains has trained field personnel performing 

Pipeline maintenance in proper Pipeline cleaning techniques and 
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procedures. As new employees are hired this training is included in their 

on-going training. 

2.5 Permits 

(Consent Decree Paragraph 19) 

No federal, state or local permit or approval was required to fulfill any 

compliance obligation in Section V of the Consent Decree during the reporting 

period of this report that would require, or have the potential to require Plains 

to seek relief under the provisions of Section VIII (Force Majeure} of the Consent 

Decree. 
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3.0 Compliance Problems During the Reporting Period 

3.1 Problems Identified During the Reporting Period 

No problems were identified during the reporting period. 

3.2 Implemented or Planned Solutions to Problems Identified During 

the Reporting Period 

As no problems were identified during the reporting period, no implemented or 

planned solutions to problems were needed. 
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4.0 Consent Decree Violations or Force Majeure Events 

During the reporting period covered by this Semi-Annual Compliance Status Report, no 

Consent Decree violations or Force Majeure Events occurred. 
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ATTACHMENT A-1 

List of Pipelines Acquired During the Reporting 

Period 
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Plains District 

BELFIELD 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

CORPUS CHRISTl 

PERMIAN PIPELINE NORTH 

PERMIAN PIPELINE SOUTH 

PERMIAN PIPELINE SOUTH 

PERMIAN PIPELINE SOUTH 

Pipeline System Name 

TRENTON WASCANA PIPELINE 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

GARDENDALE GATHERING 

NEW MEXICO PIPELINE 

NEW MEXICO PIPELINE 

PITCHFORK GATHERING WTI 

THOMAS GATHERING WTI 

1
- IN = Inactive; AC =Active; PR = Proposed; RT = Retired 

ATTACHMENT A-1 

List of Pipelines Acquired During the Reporting Period 

September 1, 2012 through February 29, 2012 

Segment Name 

TRENTON TO WASCANA 12" 

BOLTD 6" 

BRISCOE RANCH 4" 

BRISCOE RANCH 6" 

BRISCOE-A 8" 

CATARINA DELIVERY 8" 

CATARINA DELIVERY 8" 

CATARINA TO GARDENDALE 12" 

CDP TIE IN TO CATARINA 8" 

CDP TIE IN TO CATARINA 8" 

CDP TO TIE IN 6" 

CDP-14" 

CDP-2 4" 

CDP-3 4" 

CDP-4 4" 

CDP-6 4" 

CDP-7 4" 

CDP-8 4" 

DEVON 4" 

LA SALLE 6" 

LASSESTER & EPPRIGHT 4" 

LEWIS-14" 

LIGHT RANCH 4" 

VIVION 4" 

VIVION 4" 

XT04" 

BISTI TO LYNCH 16" 

LYNCH TO JAL 16" 

EOG CABALLOS CONNECTION 4" 

LEGG FEDERAL 1 - 6" 

Total Pipeline Mileage Acquired During Reporting Period 

Total Class I Mileage 

Total Class 111-A Mileage 

Total Class IV Mileage 
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Route 
IDNo. 

12878 

12857 

12864 

12863 

12855' 

12856 

12856 

12849 

12853 

12853 

12865 

12872 

12870 

12868 

12871 

12867 

12869 

12873 

12858 

12850 

12854 

12866 

12851 

12852 

12852 

12859 

12892 

12893 

11780 

12920 

Segment 
Length 
(miles) 

6.42 

6.54 

1.13 

4.05 

11.76 

13.82 

0.31 

37.74 

15.78 

0.32 

7.02 

3.85 

0.66 

0.48 

2.52 

1.19 

0.83 

0.40 

2.60 

4.92 

3.73 

1.98 

1.70 

1.99 

0.35 

5.83 

43.91 

38.04 

0.84 

2.77 

223.45 

Pipeline. Status 

Category Code1 

IV 

IV 

IV 

IV 

IV 

lila 

IV 

Ill a 

IV 

IV 

IV 

IV 

IV 

IV 

VI 

IV 

IV 

IV 

IV 

IV 

IV 

IV 

IV 

IV 

128.44 

0.64 

94.38 

IN 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

AC 

PR 

PR 

PR 

PR 

PR 

AC 

PR 

AC 

AC 

AC 

PR 

RT 

AC 

AC 

AC 

Previous Operator 

1 
Bridger 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 
I 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 
l 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity South Texas Gathering 

Velocity S~ut~ Texas Gathering 
I 

Velocity Sout? Texas Gathering 

Velocity South Texas Gathering 
I 

Velocity South Texas Gathering 
I 

Velocity South Texas Gathering 
! 

Velocity South Texas Gathering 
l 

Velocity South Texas Gathering 
I 1 ·, 

Velocity Soutli Texas Gathering 
I 

Velocity Soutti Texas Gathering 
i 

Velocity South Texas Gathering 

Velocity South Texas Gathering 
I 

Western 
I I 
'Western 

I 
EOG Resources 

J 
BOP CO 

Date 
Acquired 

12/12/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

11/1/2011 

12/29/2011 

12/29/2011 

9/8/2011 

2/1/2012 

Centerline 
Accuracy 

Verified? 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 

y 
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ATTACHMENT A-2 

List of Pipelines Sold During the Reporting Period 
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Plains District 

KILGORE 

Pipeline System Name 

KILGORE 

ATTCHMENT A-2 

List of Pipelines Sold During the Reporting Period 

September 1, 2011 through February 29, 2012 

Segment Name 

NETTLETON TO TYLER PL 

Segment 

Route I D Length 
No. (miles) 

8 36.38 

Page 1 of 1 

Pipeline 

Category 

l 
I I 

l 
New Owner /.Operator 

I 
Delek Crude Logistics, LLC 

Date Sold 

1/31/2012 
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ATTACHMENT B-1 

Status of Action Plan Development and Implementation under 

the Risk Management Program (RMP) 

Risk Screening Program Action Plan Creation 

Report Card 



- - - - -
District Due for Creation 

Abbeville 2 

Bakersfield 0 

Belfield 2 

Casper '1 

Colorado City 10 

Cushing 13 

Cushing Terminal 9 

East Cst Terminal 4 

Evanston 0 

Heidelberg 3 

Houston 0 

Kilgore 1 

Long Beach 2 

Midland Basin 5 

Permian E 28 

Permian N 12 

Permian S 19 

Russell 1 

Wichita Falls 2 

Totals 114 

- - - - - - -
RSP District Report Card 

Reporting Period: 09/01/2011 - 02/29/2012 

(Plan Preparation & Approval) 

- - - - - -
ACTION PLAN CREATION -Number of Action Plans to create & approve for this Reporting Period 

Approved on Time 

2 

0 

2 

1 

5 

13 

8 

4 

0 

3 

0 

1 

1 

5 

23 

10 

19 

1 

1 

99 

AP's With Due Dates 

Between Today and Remedial Action Taken or 

02/29/12 Approved within 30 Days 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

Report Updated: 3/8/2012 
Print Date: 3/9/2012 

0 

0 

0 

0 

5 

0 

1 

0 

0 

0 

0 

0 

1 

0 

5 

2 

0 

0 

1 

15 

% Created & Approved w/ 

in Program Guidelines Comments 

100% 

100% 

100% 

100% 

100% 
AP's approved during remedial measures 
development period (30 days) 

100% 

100% 
AP1s approved during remedial measures 
development period (30 days) 

100% 

100% 

100% 

100% 

100% 

100% 
AP's approved during remedial measures 
development period (30 days) 

100% 

100% 
AP's approved during remedial measures 
development period (30 days) 

100% 
AP1s approved during remedial measures 
development period (30 days) 

100% 

100% 

100% 
AP's approved during remedial measures 
development period (30 days) 

100% 

-
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ATTACHMENT B-2 

Status of Action Plan Development and Implementation under 

the Risk Management Program (RMP) 

Action Plan Element Implementation Status 



I. ··· Cons Decree APE CPL- 9/1111-2/29/12- salesforce.com- Unlimited Edition Page 1 of 12 

I Cons Decree APE CPL • 9/1/11·2/29112 
Number of records 367 D Displaying records 1 • 367 

I Action Plan Element District Name Pipeline Segment Name Risk Level AP Element Category AP Status Actual Completl 

2608 Russell Cheyenne Wells to 
Ill Conduct Ill CPL 9/1/2011 

I Greeley 

Quito ML (w/ 
3571 Permian S University 21-18 Ill Conduct Hydro CPL 9/8/2011 

I 
Leases) · 

3836 Colorado 
Good • Borden Ill Other CPL 9/9/2011 City 

I 
1614 Permian E Garden City to Powell Ill Conduct Ill CPL 9/12/2011 

3066 Belfield Lone Tree Station-
Ill Other CPL 9/13/2011 Dynneson Junction 

I 3067 Belfield Spring Lake Station -
Ill Other CPL 9/13/2011 Lone Tree Station ML 

3069 Belfield Dynneson Junction -
Ill Other CPL 9/13/2011 Four Mile Station 

I 3997 Permian N State of NM Net. 1 Bin 
Ill Evaluate & Enhance 

CPL 9/14/2011 Steel (WTI) ROW & Markers 

I 3999 Permian N State Warm AJC #1 Ill Evaluate & Enhance 
CPL 9/14/2011 (WTI) ROW & Markers 

2599 Russell The Bill to ML Tie In II Conduct Ill CPL 9/15/2011 

I 
2603 Russell Sorrento to Cheyenne Ill Conduct Ill CPL 9115/2011 

4420 Abbeville Gibson 20" Discharge Ill Other CPL 9/15/2011 

6384 Permian S Whiting KCC Lateral4" IV Idle Isolate Purge CPL 9/15/2011 

I Wink North to Wink 
3552 Permian S East All American PL II Other CPL 9/16/2011 

16" 

I 3935 Casper LACT5 Ill Re-Route CPL 9/16/2011 

3936 Casper LACT5 Ill Idle Isolate Purge CPL 9/16/2011 

3001 Permian N Chevron Central II Conduct Ill CPL 9/20/2011 

I Vacuum (WTS) 

4049 Belfield Fryburg to Hwy 1 o Ill Other CPL 9/20/2011 

4050 Belfield Hwy 1 0 to Dickinson Ill Other CPL 9/20/2011 

I 4051 Belfield Dickinson to Dodge II Other CPL 9/20/2011 

Hafner Obrien Evaluate & Enhance 

I 
3040 Belfield 

Steinbeisser Ill Cleaning Pig CPL 9/21/2011 
Program 

Tract 1 Launcher to Rehab or Replace 3405 Permian E 
Douglas Pipe CPL 9/21/2011 

I 1 0' Wasson C02 to Evaluate & Enhance 
3567 Permian N 

Wasson Station Ill Inhibitors or CPL 9/21/2011 
Biocides 

I 3829 Permian E Pioneer Connell 8 to 
IV Rehab or Replace 

CPL 9/21/2011 Tie-In Pipe 

4082 Colorado 
Robinson Pump Ill Other CPL 9/21/2011 

I 
City 

I https://na 1 O.salesforce.com/aOG/x?fcf=OOBF0000006Fvy K&page= 1 &rolodexlndex=-1 &rp ... 3/8/2012 

- -~- ---



I. Cons Decree APE CPL- 9/1111-2/29/12- salesforce.com- Unlimited Edition Page 2 of 12 

I 4424 Permian E Mabee ML to Ken Cox 
Other CPL 9/21/2011 

ML Tie-in 

4425 Permian E 
Mabee ML to Ken Cox 

Other CPL 9/21/2011 

I ML Tie-in 

24404 Permian E Douglas to Patterson Rehab or Replace 
CPL 9/21/2011 Pipe 

I Colorado Evaluate & Enhance 
354 

City 
Clay Line Ill Cleaning Pig CPL 9/2212011 

Program 

I 
3039 Belfield Simonson 44X-5 6" Ill Other CPL 9/2212011 

3041 Belfield Hafner Obrien Ill Other CPL 9/2212011 Steinbeisser 

I 4946 Permian E 
PMLP Tanks to 

IV Idle Isolate Purge CPL 9/26/2011 Midland Basin 1 0" 

3539 Kilgore South Atlas to Mid 
Ill Other CPL 9/27/2011 Valley 

I 3542 Permian E N Fee LACT to Main 
Ill Other CPL 9/28/2011 Pump 

I 
3944 Evanston 

Tract 16 (LaBarge 
IV Rehab or Replace 

CPL 9/29/2011 Gat h) Pipe 

Evaluate & Enhance 
4577 Permian E Weatherby to 26 Pump 

II Inhibitors or CPL 9/30/2011 4" 

I 
Biocides 

4232 Permian N 
Doyle to Sundown Iff Other CPL 10/3/2011 Station 

I 4186 Heidelberg LaurelS" Ill Conduct Hydro CPL 1017/2011 

4011 Bakersfield Chevron Cahn to M55 IV Evaluate & Enhance 
CPL 10/8/2011 CP 

I 4016 Bakersfield Dehy 20 to Belridge IV 
Evaluate & Enhance 

CPL 10/8/2011 CP 

4018 Bakersfield Aera Midway IV Evaluate & Enhance CPL 10/8/2011 

I 
CP 

4008 Bakersfield 
Seneca Star to Aera 

Ill Evaluate & Enhance 
CPL 10/9/2011 Lost Hills CP 

I 4024 Bakersfield Yowlumne to Matson IV 
Evaluate & Enhance 

CPL 10/1212011 CP 

355 Colorado 
Clay Line Ill Conduct Hydro CPL 10/13/2011 City 

I 364 Colorado 
Henshaw to Forsan Ill Conduct Hydro CPL 10/13/2011 City 

I 
744 Belfield 1-36 MBS IV Other CPL 10/13/2011 

3476 Belfield State 1-16 Ill Other CPL 10/13/2011 

3477 Belfield Jorgenson Lateral Ill Other CPL 10/13/2011 

I 3478 Belfield Arithson C Lateral Ill Other CPL 10/13/2011 

Leutholtz to Line 62 Evaluate & Enhance 4021 Bakersfield Connection Ill CP 
CPL 10/13/2011 

I 4026 Bakersfield Rio Viejo IV Evaluate & Enhance 
CPL 10/13/2011 CP 

3483 Evanston Baggs to Wamsutter 6" IV Idle Isolate Purge CPL 10/14/2011 

I 
I https://na1 O.salesforce.com/a0G/x?fcf=OOBF0000006Fvy K&page= l&rolodexlndex=-1 &rp ... 3/8/2012 



I. Cons Decree APE CPL- 9/1111-2/29/12- salesforce.com- Unlimited Edition Page 3 of 12 

I 3922 Permian N CVU - Giles (WTS) Ill Rehab or Replace 
CPL 10/17/2011 Pipe 

3923 Permian N East Vacuum GB -
Ill Rehab or Replace 

CPL 10/17/2011 

I Giles 10" (WTS) Pipe 

4231 Permian N Giles to Scharb 
Ill Rehab or Replace 

CPL 10/17/2011 

II 
8" (WTS) Pipe 

3473 Belfield Himbaugh 3" Ill Other CPL 10/20/2011 

316 Colorado 
Chevron Tract 23 Ill Conduct Hydro CPL 10/25/2011 City 

I 2763 Belfield Lone Butte ML 4" Rehab or Replace 
CPL 10/26/2011 Pipe 

4093 Permian S Bashara Pump to 
II Evaluate & Enhance 

CPL 10/26/2011 

I 
Keystone CP 

4584 Permian E Waddell1 Other CPL 10/28/2011 

3024 Cushing Blaine - 33 Trap Ill Evaluate & Enhance 
CPL 10/31/2011 

I ROW & Markers 

Evaluate & Enhance 
4568 Permian E Main Pump to Powell Ill Inhibitors or CPL 10/31/2011 

I 
Biocides 

3543 Permian S ARCOTXL35 IV Idle Isolate Purge CPL 11/1/2011 

3544 Permian S Davidson 47 IV Idle Isolate Purge CPL 11/1/2011 

I 3959 Evanston lies to Baggs 6" Ill Evaluate & Enhance 
CPL 1111/2011 ROW & Markers 

4089 PermianS Obrien Central Sta to 
II Evaluate & Enhance 

CPL 11/1/2011 

I 
Monahans Sta CP 

4098 Permian S NEDU 6" to ML IV Other CPL 11/1/2011 

4944 Permian E Amacker to McElroy Other CPL 11/1/2011 

I 3327 Permian E Oasis Truck to ML tie-
Ill Other CPL 11/3/2011 in 

Estes 12 Tie In to 
Evaluate & Enhance 

I 4091 Permian S Monahans (w/ HSA II 
CP CPL 11/3/2011 

Central) 

4206 Russell Walters Discharge IV Idle Isolate Purge CPL 11111/2011 

I 4207 Russell Leikam FJB (Prev 
IV Idle Isolate Purge CPL 11/11/2011 Walters Suet) 

4208 Russell Denman FA (Prev 
IV Idle Isolate Purge CPL 11/11/2011 

I 
Walters Suet) 

4372 Russell Geibler IV Idle Isolate Purge CPL 11/11/2011 

4373 Russell Geibler3" IV Idle Isolate Purge CPL 11/11/2011 

I 3932 Casper Cottonwood to Kirby 8" Ill Other CPL 11/15/2011 

Hamilton Dome to 3933 Casper 
Cottonwood Ill Other CPL 11/15/2011 

I 3934 Casper Black Mountain 6" Ill Other CPL 11/15/2011 

Midland Mesa Meter to Midland 4397 
Basin Basin Delivery 12" Ill Conduct Ill CPL 11/15/2011 

I 1160 Cushing Binger to Verden II Conduct Ill CPL 11/16/2011 

4580 Permian E Amacker 60 to 86 IV Idle Isolate Purge CPL 11/16/2011 

I 
I https://nal O.salesforce.corn/aOG/x ?fcf=OOBF0000006Fvy K&page= 1 &rolodexlndex=-1 &rp ... 3/8/2012 



I' · Cons Decree APE CPL- 911/11-2/29/12- salesforce.com- Unlimited Edition Page 4 of 12 

I 6259 Bakersfield USA to Line 306 Tie-In IV Idle Isolate Purge CPL 11/16/2011 

Conger to Garden City 1610 Permian E 
ML Iff Conduct ILl CPL 11117/2011 

I 2632 Russell Wellsford to Harpers Iff Rehab or Replace 
CPL 11117/2011 Pipe 

South Atlas to Mid Evaluate & Enhance 

I 4585 Kilgore 
Valley Ill Inhibitors or CPL 11/18/2011 

Blocides 

Evaluate & Enhance 

I 
6219 Permian E Powell 11F IV Inhibitors or CPL 11/19/2011 

Biocides 

Cummins Deep to 3325 PermianS 
Goldsmith Conduct ILl CPL 11/21/2011 

I 3920 Permian E Mabee ML to Ken Cox 
Conduct ILl CPL 11/22/2011 ML Tie-in 

I 
959 Casper LACT 46" Ill Rehab or Replace 

CPL 11/23/2011 Pipe 

4230 Permian E Weatherby to 26 Pump If Other CPL 11/23/2011 4" 

I 4943 Permian E Am~cker to McElroy Other CPL 11/29/2011 

4600 Bakersfield Evaluate & Enhance Exxon Hill to Belridge IV 
CP CPL 11/30/2011 

I 4937 Permian E Waddell 1 Other CPL 11/30/2011 

Rehab or Replace 4954 Permian E Powell to Floyd Ill 
Pipe CPL 12/6/2011 

I 4371 Permian E G&GA Ill Rehab or Replace 
CPL 1217/2011 Pipe 

6248 Belfield BR Hill 29 Battery IV Other CPL 12/8/2011 

I Verden to Canadian 

1150 Cushing River, and El Reno to 
Ill Rehab or Replace 

CPL 12/9/2011 Calumet (Non DOT Pipe 

'I part of Verden to Calu 

4090 Permian S Dollarhide North Gath II Evaluate & Enhance 
CPL 12/9/2011 CP 

I 4092 Permian S Cummins Deep to Evaluate & Enhance 
CPL 12/9/2011 Goldsmith CP 

4362 Permian N EK Queen 6" ML (WTI) I Conduct Ill CPL 12/9/2011 

I 
6290 Belfield Snydley Kids 13-15H IV Other CPL 12/9/2011 

6291 Belfield Williams 11 X-24 IV Other CPL 12/9/2011 

6307 Belfield Snydley Eddie 12-4H IV Other CPL 12/9/2011. 

I 6308 Belfield Stockade Gunderson 2 
IV Other CPL 12/9/2011 -7H 

6309 Belfield Stockade Polly 11-2H IV Other CPL 12/9/2011 

I 6310 Belfield Stockade Brezzole 11-
IV Other CPL 12/9/2011 3H 

I 
6311 Belfield Stockade Vaira 11-4H IV Other CPL 12/9/2011 

6315 Belfield Porky Antone 9-14H Iff Other CPL 12/9/2011 

6312 Belfield State 44X-36 IV Other CPL 12/9/2011 

I 
I https ://na1 O.salesforce.com/aOG/x ?fcf=OOBF0000006Fvy K&page= 1 &rolodexlndex=-1 &rp ... 3/8/2012 



I. Cons Decree APE CPL- 9/1111-2/29112- salesforce.com- Unlimited Edition Page 5 of 12 

I 6313 Belfield Porky lrigoin 31·14H IV Other CPL 1219/2011 

6314 Belfield Carda 31X-35 IV Other CPL 1219/2011 

I 
6316 Belfield Porky Montana 16-3H IV Other CPL 1219/2011 

6317 Belfield Porky Theresa 9-15H Ill Other CPL 1219/2011 

6318 Belfield Porky Carda 9-16H IV Other CPL 1219/2011 

I 6319 Belfield Porky Slate to Porky IV Other CPL 1219/2011 James 

6324 Belfield Snydley Paul Lateral IV Other CPL 1219/2011 

I 6340 Belfield Cable Sara 28-15H IV Other CPL 1219/2011 

6341 Belfield Cable Braida Lateral Ill Other CPL 1219/2011 

I 
6342 Belfield Cable Strand 28-14H IV Other CPL 1219/2011 

6343 Belfield Stockade Sigvald 32- IIJ Other CPL 1219/2011 2H 

I 
6344 Belfield Cable Marie 29-15H IV Other CPL 1219/2011 

6345 Belfield Stockade Jayla 32-3H Ill Other CPL 1219/2011 

6346 Belfield Cable Leonard 29-14H Ill other CPL 1219/2011 

I 6347 Belfield Hopper Delores 30- Ill Other CPL 1219/2011 16H 

6349 Belfield Cable Steppler 20-2H IV Other CPL 1219/2011 

I 6350 Belfield Jrigoin State 11 X-16 IIJ other CPL 1219/2011 

6353 Belfield lrigoin 24X-18 IV Other CPL 1219/2011 

I 6351 Belfield lrigoin State 13X-16 IV Other CPL 1219/2011 

6352 Belfield Hopper Joe 19-3H IV Other CPL 1219/2011 

6354 Belfield Hopper lrigoin 19-4H IV Other CPL 1219/2011 

I 6355 Belfield Flik Jrigoin 13-1H IV Other CPL 1219/2011 

6356 Belfield Flik Amestoy 12-4H IV Other CPL 1219/2011 

I 
6361 Belfield Hopper Keller 24-H IV other CPL 1219/2011 

6359 Belfield Hopper Blanche 24-2H IV Other CPL 1219/2011 

6360 Belfield Hopper Herman 24-3H IV Other CPL 1219/2011 

I 6362 Belfield Flik Joseph 13-13H IV Other CPL 1219/2011 

6363 Belfield Flik Angela 14-16H IV Other CPL 1219/2011 

I 
6365 Belfield Flik Pluto 14-15H IV Other CPL 1219/2011 

6366 Belfield Flik Eddie 14-14H IV Other CPL 1219/2011 

6368 Belfield Steppler State 34X-16 IV Other CPL 1219/2011 

I 6371 Belfield Fisher 14X-28 IV Other CPL 1219/2011 

6373 Belfield Elmdale Station to IV Other CPL 1219/2011 

I 
Bridger 

3488 Permian E Waddell1 Evaluate & Enhance CPL 1211212011 CP 

I 4574 Permian E McClintock D&H, L, M IV Idle Isolate Purge CPL 1211212011 to Greenwood 

6" South Sour to Evaluate & Enhance 2027 Permian S Keystone IV CP CPL 12119/2011 

I 
I https://na 1 O.salesforce.corn/aOG/x ?fcf=00BF0000006Fvy K&page= 1&rolodexlndex=-1 &rp ... 3/8/2012 



I. · Cons Decree APE CPL- 9/1111-2/29/12- salesforce.com- Unlimited Edition Page 6 of 12 

I Antone Myrtle to Evaluate & Enhance 
I 

3051 Belfield 
Antone Dombrowski Ill Cleaning Pig CPL' 12/19/2011 . 

Program 

I . 4411 East Coast Colonial Transfer Une 
Ill Other CPL 12/19/2011 Tenninals 10" 

4428 Permian E Witt C to ML (with 
IV Idle Isolate Purge CPL 12/19/2011 

I 
laterals) 

4735 Belfield Peabody Odenbach 
IV Other CPL 12/19/2011 Lateral 

I 
4736 Belfield Bahls 21X-11 IV Other CPL 12/19/2011 

4749 Belfield Bahls 2-16H IV Other CPL 12/19/2011 

6239 Belfield Peabody Williams 26-
IV Other CPL 12/19/2011 

I 
16H 

6240 Belfield Peabody Minifie 26-
IV Other CPL 12/19/2011 14H 

I 
. 6241 Belfield Peabody Steve IV Other CPL 12/19/2011 

6242 Belfield Olive Arlene 27-3H IV Other CPL 12/19/2011 

6243 Belfield Olive Volden 27-2H IV Other CPL 12/19/2011 

I 6244 Belfield Peabody Elsie Lateral IV Other CPL 12/19/2011 

6245 Belfield Olive Lesueur 27-4H IV Other CPL 12/19/2011 

I 
6246 Belfield Hiii34X-21 IV Other CPL 12/19/2011 

6247 Belfield Hiii31X-28 IV Other CPL 12/19/2011 

6249 Belfield Johnson Roberts 31X-
IV Other CPL 12/19/2011 

I 
22 

6250 Belfield Lesueur 31X-22 IV Other CPL 12/19/2011 

6251 Belfield Lesueur 11 X23 IV Other CPL 12/19/2011 

I 6253 Belfield State 21X16 IV Other CPL 12/19/2011 

6254 Belfield Johnson 34X-9 IV Other CPL 12/19/2011 

I 
6255 Belfield BR 33X-5 IV Other CPL 12/19/2011 

6264 Belfield Penelope Roberta 24-
IV Other CPL 12/19/2011 3H 

I 
6258 Belfield Fink 42- Rnk 23 IV Other CPL 12/19/2011 

6257 Belfield Gladowski IV Other CPL 12/19/2011 

6261 Belfield Chainsaw Dorothy 13-
IV Other CPL 12/19/2011 

I 16H 

6262 Belfield Chainsaw Frank 13-
IV Other CPL 12/19/2011 15H 

I 6263 Belfield Penelope First Church 
IV Other CPL 12/19/2011 24-2H 

6265 Belfield Chainsaw Gladowski 
IV Other CPL 12/19/2011 

I 13-14H 

6266 Belfield Penelope Gladowski 
IV Other CPL 12/19/2011 24-4H 

I 6267 Belfield Chainsaw Madonna 14 
IV Other CPL 12/19/2011 -16H 

6268 Belfield Buffalo Gladowski 23-
IV Other CPL 12/19/2011 

I 
2H 

I https :/Ina 1 O.salesforce.com/aOG/x ?fcf=OOBF0000006Fvy K&page= 1 &rolodexlndex=-1&rp ... 3/8/2012 
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I 6269 Belfield Chainsaw Vicki 14-
15H IV Other CPL 12/19/2011 

6271 Belfield Whiplash Fink 10-16H IV Other CPL 12/19/2011 

I 6272 Belfield Whiplash Ross 15-2H IV Other CPL 12/19/2011 

Whiplash Isabel a 10-6273 Belfield 
15H IV Other CPL 12/19/2011 

I 6275 Belfield Chainsaw Edington 11 
IV Other CPL 12/19/2011 -3H 

6278 Belfield Chainsaw Fink Lateral IV Other CPL 12/19/2011 

I 6279 Belfield Buffalo Thornton 23-
IV Other CPL 12/19/2011 4H 

6280 Belfield Buffalo Vivian 22-2H IV Other CPL 12/19/2011 

I 6281 Belfield Whiplash Thornton 15-
IV Other CPL 12/19/2011 14H 

6282 Belfield Buffalo Bradley 23-3H IV Other CPL 12/19/2011 

I 6283 Belfield Buffalo Cole 21-2H IV Other CPL 12/19/2011 
6287 Belfield Mullin 20 Battery IV Other CPL 12/19/2011 

I 6284 Belfield Buffalo Heather 21-3H IV Other CPL 12/19/2011 

6285 Belfield Redwater State 24X-
IV Other CPL 12/19/2011 16 

I 6286 Belfield Buffalo Mullin 21-4H IV Other CPL 12/19/2011 
6288 Belfield Snydley James 7-16H IV Other CPL 12/19/2011 

I 6289 Belfield WCA Foundation 21X-
IV Other CPL 12/19/2011 18 

Roberts 21 X-30 6294 Belfield 
Lateral IV Other CPL 12/19/2011 

I 6295 Belfield Vaira 24X-19 IV Other CPL 12/19/2011 
6296 Belfield Storm 24X-19 IV Other CPL 12/19/2011 

I 
6301 Belfield Williams 41 X-31 IV Other CPL 12/19/2011 

6298 Belfield Federal Roberts 34X-
IV Other CPL 12/19/2011 29 

I 6299 Belfield Burgess Qualley 24X-
IV Other CPL 12/19/2011 28 

6302 Belfield Williams 44X-31 IV Other CPL 12/19/2011 

I 6320 Belfield Snydley Aldo 12-2H IV Other CPL 12/19/2011 

6321 Belfield BR 44X-1 IV Other CPL 12/19/2011 

6322 Belfield Snydley Shaw 7-4H IV Other CPL 12/19/2011 

I 6323 Belfield Snydley Henry 8-3H IV Other CPL 12/19/2011 

6325 Belfield Snydley Vaira to SLN 
IV Other CPL 12/19/2011 

I 
6"Tie In 

6326 Belfield Burning Tree Vaira 5-
IV Other CPL 12/19/2011 2H 

I 
6327 Belfield Whiplash Betty 4-4H IV other CPL 12/19/2011 
6328 Belfield Whiplash Vaira 4-2H IV Other CPL 12/19/2011 

I 
I https :/Ina 1 O.salesforce.com/aOG/x ?fcf=OOBF0000006Fvy K&page= 1 &rolodexlndex=-1 &rp ... 3/8/2012 
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I 6330 Belfield Burning Tree Jessie to 
IV Other CPL 12119/2011 Burning Tree State 

6331 Belfield Burning Tree Luren 31 
IV Other CPL 12119/2011 

I 
-4H 

6332 Belfield Burning Tree State to IV Other CPL 12119/2011 ML Tie In 

I 6333 Belfield Burning Tree Petey 36 
IV Other CPL 12119/2011 -3H 

6334 Belfield Doright Larson 26-16H IV Other CPL 12119/2011 

I 6336 Belfield Burning Tree Larson IV Other CPL 12119/2011 25-2H 

6337 Belfield Doright Betty 30·2H IV Other CPL 12119/2011 

I 6338 Belfield Burning Tree Zoe IV Other CPL 12119/2011 

14174 Permian S KCC 359 Battery IV Idle Isolate Purge CPL 12119/2011 

I Iraan to Midland Evaluate & Enhance 
3558 Permian E Extension 12" Ill Cleaning Pig CPL 12120/2011 

Program 

4684 Belfield Peanut East Myrl 13- IV Other CPL 12120/2011 

I 
4H 

4683 Belfield Fearless Dynneson 24 
IV Other CPL 12120/2011 -2H 

I 4685 Belfield Peanut East Kilen 14-2 IV Other CPL 12120/2011 

4686 Belfield Peanut East Hines 11- IV Other CPL 12120/2011 14H 

I 4689 Belfield Peanut Annie 16·3HL IV Other CPL 12120/2011 ID 

4688 Belfield Brutus East lzetta 9-
IV Other CPL 12120/2011 

I 
14H 

4691 Belfield Daniels #1 IV Other CPL 12120/2011 

4692 Belfield Dynneson 11X-15 IV Other CPL 12120/2011 

I 4694 Belfield Coyote McMillen 9-
IV Other CPL 12120/2011 14H 

4695 Belfield Coyote Nevins IV Other CPL 12120/2011 

I 4696 Belfield Coyote Putnam IV Other CPL 12120/2011 

4697 Belfield Coyote Cundiff IV Other CPL 12120/2011 

I 
4698 Belfield Coyote Denny IV Other CPL 12120/2011 

4699 Belfield Obergfell Nancy Lee 
IV Other CPL 12120/2011 Lateral 

I 4700 Belfield Natasha Obergfell IV Other CPL 12120/2011 

4701 Belfield Natasha Nancy IV Other CPL 12120/2011 

4709 Belfield Halvorsen State 21X-
IV Other CPL 12120/2011 

I 36 

4710 Belfield Natasha Roberts 1-
Other 16H IV CPL 12120/2011 

I 4711 Belfield Dynneson Allison CTB IV Other CPL 12120/2011 

Headington 4715 Belfield 
Groskinsky 44X-6 Ill Other CPL 12120/2011 

I 
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I 4716 Belfield Zadow 11X-2 IV Other CPL 12120/2011 

4717 Belfield Atchison 42X-4 IV Other CPL 12120/2011 

I 
4718 Belfield Bob42X-4 IV Other CPL 12120/2011 

4720 Belfield Leghorn Satra 33-16H IV Other CPL 12120/2011 

4721 Belfield Leghorn Florence 33-
IV Other CPL 12120/2011 

I 
14H 

4722 Belfield Leghorn Lola 32-16H IV Other CPL 12120/2011 

4723 Belfield Leghorn Hazard 32- IV Other CPL 12120/2011 

I 
15H 

4724 Belfield Leghorn Clarence 32- IV Other CPL 12120/2011 14H 

I 
4725 Belfield Foghorn Larson 28-2H IV Other CPL 12120/2011 

4727 Belfield Foghorn Joanne 28-3H IV Other CPL 12120/2011 

4730 Belfield Sorenson 24X-17 IV Other CPL 12120/2011 

I 4728 Belfield Foghorn Norgaard 20- IV Other CPL 12120/2011 4H 

4729 Belfield Foghorn Ervin 20-3H IV Other CPL 12120/2011 

I 4731 Belfield Foghorn Corkran 20- IV Other CPL 12120/2011 2H 

4732 Belfield Foghorn Lowell 28-4H IV Other CPL 12120/2011 

I 4733 Belfield Leghorn Anne 31-15H IV Other CPL 12120/2011 

4734 Belfield Leghorn Melode 31-
IV Other CPL 12120/2011 

I 
16H 

4737 Belfield Lonetree McRae IV Other CPL 12120/2011 Lateral 

I 
4738 Belfield McMillen 12 IV Other CPL 12120/2011 

4739 Belfield Frostbite Harold 7-4H IV Other CPL 12120/2011 

4742 Belfield Frostbite Don 7-2H IV Other CPL 12120/2011 

I 4741 Belfield Frostbite Edith 6-15H IV Other CPL 12120/2011 

Frostbite Franz 6-4740 Belfield 14H/7-3H IV Other CPL 12120/2011 

I 4743 Belfield Lone Tree Bob Ill Other CPL 12120/2011 

4746 Belfield Cundiff 21 X28 IV Other CPL 12120/2011 

I 
4744 Belfield Nevins Trust Lateral IV Other CPL 12120/2011 

4747 Belfield Putnam 24X20 IV Other CPL 12120/2011 

4748 Belfield Lonetree Gayle 12- IV Other CPL 12120/2011 

I 16H 

4750 Belfield Peanut Benton 15-16H IV Other CPL 12120/2011 

4751 Belfield Peanut East Elliot 14- IV Other CPL 12120/2011 

I 14H 

Peanut Frantz to CPL 12120/2011 4752 Belfield Sherman Tie-In IV Other 

I 4753 Belfield Peanut Danielson 15-
IV Other CPL 12120/2011 

14H 

4754 Belfield Peanut Jimmy 22-3H IV Other CPL 12120/2011 

I 
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I 4755 Belfield Peanut Knapp 22-2H IV Other CPL 12/20/2011 

4756 Belfield 4J Ranch 44X27 IV Other CPL 12/20/2011 

I 
4757 Belfield McMillen 35-16H IV Other CPL 12/20/2011 

4759 Belfield Rocky Sheree Lateral IV Other CPL 12/20/2011 

4760 Belfield Rocky Conrad 29-2H IV Other CPL 12/20/2011 

I 4761 Belfield Rocky Michael 20-4H IV Other CPL 12/20/2011 

4762 Belfield Rocky Dog 20-3H IV Other CPL 12/20/2011 

I· 
4763 Belfield Rocky Franz 20-2H IV Other CPL 12/20/2011 

4764 Belfield Bullwinkle Red Truck 
IV Other CPL 12/20/2011 to Able 4" Tie In 

I 
4769 Belfield Albin Farms 34X32 IV Other CPL 12/20/2011 

4765 Belfield Bullwinkle 4J Ranch 
IV Other CPL 12/20/2011 Lateral 

I 
4766 Belfield Albin13-33 Lateral IV Other CPL 12/20/2011 

4767 Belfield Frostbite Val IV Other CPL 12/20/2011 

4768 Belfield Frostbite Harriet IV Other CPL 12/20/2011 

I 4770 Belfield Bullwinkle Earl 3-3H IV Other CPL 12/20/2011 

Bullwinkle Bertrand 4-4771 Belfield 
2H IV Other CPL 12/20/2011 

I 4772 Belfield Bullwinkle Ardelle 4-3H IV Other CPL 12/20/2011 

Bullwinkle Sawyer 4-4773 Belfield 
4H IV Other CPL 12/20/2011 

I 4774 Belfield Shirley Lateral IV Other CPL 12/20/2011 

4787 Belfield Peabody Zipp 25-15H IV Other CPL 12/20/2011 

I 4776 Belfield Fearless Willis 26-15H IV Other CPL 12/20/2011 

4777 Belfield Fearless Melland 26· 
IV Other CPL 12/20/2011 14H 

I 4789 Belfield Peabody Bob 25-14H IV Other CPL 12/20/2011 

4778 Belfield Bullwinkle McMillen 34 
IV Other CPL 12/20/2011 -2H 

I 4779 Belfield Bullwinkle David 34-4H IV Other CPL 12/20/2011 

Headington Albin 4780 Belfield 
24X28 IV Other CPL 12/20/2011 

I 4781 Belfield Rocky Rosemary 29· 
IV Other CPL 12/20/2011 14H 

4782 Belfield Pederson 30-16H IV Other CPL 12/20/2011 

I 4783 Belfield Albin Farms 31X31 IV Other CPL 12/20/2011 

4784 Belfield Rocky Cindy 30-15H IV Other CPL 12/20/2011 

I 4785 Belfield Rocky Bahls 30-19H IV Other CPL 12/20/2011 

4786 Belfield Peabody Albin 25-16H IV Other CPL 12/20/2011 

4788 Belfield Lonetree State 36-2H IV Other CPL 12/20/2011 

I 4790 Belfield Lonetree Harry 36-3H IV Other CPL 12/20/2011 

4791 Belfield Lonetree Johnson 36- IV Other CPL 12/20/2011 4H 

I 
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2725 

2742 

2745 

2748 

2750 

2753 

2758 

2759 

2760 

2798 

2787 

2788 

2789 

3363 

4041 

4042 

4043 

4045 

4046 

4047 

4053 

4054 

4055 

4056 

4057 

4058 

4059 

4062 

4063 

4065 

4066 

4067 

4069 

4072 

4073 

4678 

4680 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Permian S 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Belfield 

Elkhorn Ranch Federal 
111 

19-01 

State 2-13 

TRMU 34X-23 

TRMU 41·22 H 

Mosser 30·26H 

Mosser4-26 

Lone Butte Fed B-1 

Carus A-1 

Carus B-1 

F J Tank Battery 
Lateral 

BRRU 

SBRRU #10 

BRRU #31-8 

Central Drinkard Unit 
3121 

NERU 15-03 

NERU 29-01 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

Ill 

IV 

IV 

Elkhorn Ranch Federal 
111 19-01 

Carus 1 & 2-30 IV 

Foley Stewart 4·24 Ill 

Saetz 14-36 IV 

BSMU 32-01 Lateral IV 

BSMU 01·01 Ill 

TRMU 12-12 Lateral Ill 

FC 1·23 Ill 

FC 2·14 Ill 

Hamil1·27 II 

Hamil3-27 Ill 

USA Faris IV 

2·32 Nygaard IV 

Dronen 33-20 Lateral IV 

E #1 & E#2 Arithson IV 
Lateral 

NO State 1-16 Lateral IV 

11-30 Wegman IV 

1-8 Holecek IV 

MPHU #2 Lateral Ill 

Section 36 IV 

Baker to Butte 10" IV 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

Other 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 

CPL 
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12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 

12121/2011 
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I 4950 Permian E Pioneer Giddings #1-3 Ill Rehab or Replace 
CPL 12121/2011 to 8" Tie-In Pipe 

2630 Russell Hodgeman to 
Ill Rehab or Replace 

CPL 12122/2011 

I 
Wellsford Pipe 

3401 Permian E Owens Truck 4" II Evaluate & Enhance CPL 1212212011 ROW & Markers 

I 4068 Belfield 1-31 Hilton IV Idle Isolate Purge CPL 1212212011 

4229 Permian E Owens Truck 6" II Evaluate & Enhance CPL 1212212011 ROW & Markers 

I 6385 Permian S Estes Tie-in to Estes 
IV Other CPL 12127/2011 Pump 

4104 Permian N North 6" (Crossover) IV Idle Isolate Purge CPL 12128/2011 

I 4200 Cushing Alma Corner Jet to 
Other CPL 12128/2011 Tussy 

4588 Permian E N Fee LACT to Main Ill Other CPL 12128/2011 

I 
Pump 

Books - Powell (w/ 
3316 Permian E laterals & idle IV Idle Isolate Purge CPL 12129/2011 

segments) 

I 1909 Permian N Loco Hills to Lynch (w Ill Rehab or Replace CPL 12131/2011 Elvis lateral) Pipe 

7011 Permian S North Central WTS to Rehab or Replace CPL 1/9/2012 

I Bashara Pump Pipe 

7018 Permian S Foster D 6" IV Idle Isolate Purge CPL 1/13/2012 

I 
7019 Permian S Gist IV Idle Isolate Purge CPL 1/13/2012 

14180 Permian S Devon Baird IV Idle Isolate Purge CPL 1/13/2012 Ellenburger 

I 14189 Permian S Bagley LACT 23 (Non IV Idle Isolate Purge CPL 1/13/2012 Reg Portion) 

14191 Permian S Foster D Mtr 48 IV Idle Isolate Purge CPL 1/13/2012 

I 
14190 Permian S FM 1882 4" Crossing IV Idle Isolate Purge CPL 1/13/2012 

4952 Permian E Pioneer Giddings #1-3 Ill Evaluate & Enhance CPL 1/20/2012 to 8" Tie-In CP 

I 6386 Permian S Estes Tie-in to Estes 
IV Idle Isolate Purge CPL 1/20/2012 Pump 

4948 Permian E Gidding #1 to Gidding Ill Idle Isolate Purge CPL 1/24/2012 #3 

I Evaluate & Enhance 
6237 Permian S Lynch 23-1 IV Inhibitors or CPL 1/27/2012 

Biocides 

I 4951 Permian E Pioneer Giddings #1-3 Ill Evaluate & Enhance CPL 1/31/2012 to 8" Tie-In ROW & Markers 

Evaluate & Enhance 

I 4956 Permian E Chevron Shirk Weir IV Inhibitors or CPL 1/31/2012 
Biocides 

I Copyright© 2000-2012 salesforce.com, inc. All rights reserved. 

I 
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ATTACHMENT C 

Summary of Baseline Assessment Status for Class 11-B and 

Class 111-B Pipeline Segments 

February 29, 2012 Status Summary 



I 
I 
I 
I 
I 
I 

CSFM 
DOT State 

ID# 

I 
I 

RLS TX 
RLS TX 
RLS TX 
RLC TX 

I 
RLS TX 
RLS TX 
RLS NM 

RLS NM 

I RLS 
NM 

RLS NM 
RLC TX 

I RLS NM 
RLS TX 
RLS 949 CA 
RLS TX 

I RLS TX 

I 
I 
I 
I 
I 
I 
I 

ATTACHMENT C 

Summary of Baseline Assessment Status for Class 11-8 and 111-8 Pipeline Segments 

Plains Division Plains District 

Mid Continent Kilgore 
Mid Continent Kilgore 
Mid Continent Kilgore 
Southern Wichita Falls 
Southern Abilene 
Southern Abilene 
Southwestern Permian PL North 

Southwestern Permian PL North 

Southwestern Permian PL North 

Southwestern Permian PL North 
Southwestern Permian PL North 
Southwestern Permian PL South 
Southwestern Permian PL South 
Western Bakersfield 
Southwestern Permian PL East 
Southern Colorado City 

Plains Rural Regulated Low Stress Pipelines 

Current Status: Feb-12 

Pipeline System 

ArkLaTex 
Kilgore 
Kilgore 
Basin 
Lamesa Scurry Gathering 
Lamesa Scurry Gathering 
Hobbs Pipeline Gathering 

Hobbs Pipeline Gathering 

Hobbs Pipeline Gathering 

Hobbs Pipeline Gathering 
Permian Basin Gathering 
Hobbs Pipeline Gathering 
West Texas Gathering 
San Joaquin Valley Gathering 
Benedum 
latan Gathering 

Pipeline Segment 

Bumpas to Texoma Atlas North 10" 
Nettleton to Texoma Atlas North 16" 
Nettleton to Texoma Atlas 16" 
Wichita Falls to Conoco 10" 
Borden to Clark 1 0" 
Clark to China Grove 1 0" 
Anderson Ranch to 34 Jet 8" 
Vacuum Gathering Mainline to Vacuum 
1WTI)8" 
Conoco Phillips Central Greyburg (WTS) 
8" 
Scharb Mainline (WTS) 8" 
Battery 6 to Mainline 8" , 1 0" 
34 Jet to Lea 1 0" 
AAPL Wink North to Hendrick 16" 
L911 CGC 31X to Belridge 1 0" 
Benedum to McCamey 10" 
Forsan Discharge 8" 

ACTIVE PIPELINE SEGMENT TOTALS 

Total Category 11-B and 111-B 

TOTAL 8"- 24" ACTIVE AND IDLE LOW STRESS MILES ASSESSED= 

Through February 29th, 2012 

Assess-

Acquisition ment 

Date Segment 
(if acquired Length 
after July 1, 

2009) 

(miles) 

0.2 
0.1 
2.0 
4.4 

13.6 
25.9 
17.3 

3.3 

1.8 

17.7 
3.3 

22.9 
4.3 
3.6 

31 .7 
8.2 

160.5 

215.2 

Low Stress 
USA Direct 
and Indirect 

(miles) 

Category II-
B 

0.2 
0.1 
2.0 

1.8 
5.9 
1.6 

1.5 

1.0 

5.6 

1.3 
1.1 
0.2 
1.7 
2.8 

26.9 

28.4 

SRMFL = standard resolution mag flux in-line inpsectior 
HRMFL = high resolution mag flux in-line inpsection 

TFI = transverse magnetic flux in-line inspection 
UT/HRMFL =Combo ultrasonic and high resolution mag flux in-line inpsectior 

Page 1 of 1 

Plains 
Commitment 
Low Stress 
OPA and 

HPA Indirect 
(miles) 

Category Ill-
B 

1.1 

0.4 

0.03 

1.5 

Baseline Assessment Schedule Completed Baseline Assessments 

Test 
Pro- HCA Test Method 1 Test Method 2 

posed Status Mileage Comple- Comple-Method(s) Method 1 Method 2 Test Year Assessed tion Date tion Date 

H 2007 Complete 0.2 PRESS R 02/11/07 
H 2007 Complete 0.1 PRESS R 02/11 /07 
H 2009 Complete 2.0 PRESS R 06/04/09 
Ill 2009 Complete 1.1 DEF 11 /17/09 HRMFL 11 /17/09 
Ill 2011 Complete 1.8 DEF 08/04/11 HRMFL 08/04/11 
Ill 2009 Complete 5.9 DEF 04/08/09 HRMFLIUT 03/02/09 
Ill 2011 Complete 1.6 DEF 04/19/11 HRMFL 04/19/11 

Ill 2011 Complete 1.5 DEF 07/19/11 HRMFL 07/19/11 

H 2009 Complete 1.0 PRESS R 06/18/09 

Ill 2009 Complete 5.6 DEF 11/12/09 HRMFL 11/12/09 
H 2009 Complete 0.4 PRESS R 05/27/09 
Ill 2011 Complete 1.3 DEF 04/19/11 HRMFL 04/19/11 
Ill 2011 Complete 1.1 DEF 06/02/11 HRMFL 06/02/11 
Ill 2007 Complete 0.2 DEF 11/12/07 HRMFL 11 /20/07 

H, Ill 2010 1 Complete 1.7 DEF 11/16/10 HRMFL 11/16/10 
Ill 2010 Complete 2.8 DEF 04/15/10 HRMFL 04/15/10 

%Complete as of Feb-12 

28.4 

100.0% 

PRESS S - Spike pressure test + subpart E pressure test 
PRESS R- Regular pressure test (subpart E) 

CIS 
Date 

Other Inspections or 
Comments 

PRESS R 5/15/10 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

ATTACHMENT D 

RSP Screening Summary for Acquired Pipelines 

Pipelines Due for RSP Screening September 1, 2011 through 

February 29, 2012 
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54-Poker Lake Gathering 

Information 

RSP Risk Screening 54-Poker Lake Gathering 
Log Name 

Owner P/L Integrity 

Risk Screening Log 54 Meeting Date 10/8/2008 
JD 

Region Western Region Division SW 

District Permian S 

Risk Screening Meeting Log 

Pipeline System New Mexico Pipeline Pipeline Subsystem Poker Lake Gathering 

State NM County/Parrish Eddy 

Meeting Location Wink 

System Information 

Created By Lydia Bennett, 5/14/2010 10:46 AM Last Modified By Lydia Bennett, 5/14/2010 10:46 AM 

RSP Pipeline Segments 
Poker Lake 78 to Sundance Federal 

Pipeline Segment ID 01 

Review Date 1 0/23/2008 

Sundance Federal to Thomas 

Pipeline Segment ID 02 

Review Date 10/23/2008 

James Ranch to Poker Lake Trucks 

Pipeline Segment ID 03 
Review Date 10/23/2008 

Adeline 
Pipeline Segment ID 04 

Review Date 10/23/2008 

Sundance Federal to Thomas Laterals 
Pipeline Segment ID 05 

Review Date 10/23/2008 

Lily Line (with laterals) 

Pipeline Segment ID 06 

Review Date 1 0/23/2008 

httos://nalO.salesforce.com/aOPAOOOOOOOViOZ/o?retURL=/aOPAOOOOOOOViOZ 3/9/2012 
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I Poker Lake Poly 

Pipeline Segment ID 07 

I 
Review Date 1 0/23/2008 

Todd Battery 15 

I 
Pipeline Segment ID 09 

Review Date 10/2312008 

I 
Todd Battery 14 

Pipeline Segment ID 10 
Review Date 10/23/2008 

I Todd 23 to Thomas 

Pipeline Segment ID 12 
Review Date 10/23/2008 

I Thomas to Livingston Ridge 

Pipeline Segment ID 13 

I Review Date 10/23/2008 

Mobil Federal 

I Pipeline Segment ID 02.01 
Review Date 1 0/23/2008 

I North Pure Gold #4-2 to James 55 ML 

Pipeline Segment ID 03.01 
Review Date 1 0/23/2008 

I North Pure Gold #9-1 

Pipeline Segment ID 03.02 

I 
Review Date 10/23/2008 

North Pure Gold #17-4 

I 
Pipeline Segment ID 03.03 

Review Date 1 0/23/2008 

I 
Medano VASt #1 

Pipeline Segment ID 03.04 
Review Date 1 0/23/2008 

I Pure Gold A Fed 8 

Pipeline Segment ID 03.05 

I 
Review Date 1 0/23/2008 

James 55 ML 

I 
Pipeline Segment ID 03.06 

Review Date 10/23/2008 

Sterling Silver 33 to Sundance Line 

I Pipeline Segment ID 05.01 

I httos://na 1 O.salesforce.com/aOP AOOOOOOOViOZ/o?retURL=/aOPAOOOOOOOViOZ 3/9/2012 
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I Review Date 10/23/2008 

I 
Todd 27M Federal #13 to Pure Gold D Federal #12 

Pipeline Segment ID 05.02 
Review Date 10/23/2008 

I Federal 29 #8 

Pipeline Segment ID 05.03 

I 
Review Date 10/23/2008 

Pure Gold A Federal #4 

I 
Pipeline Segment ID 05.04 

Review Date 10/23/2008 

Pure Gold A Federal #2 

I Pipeline Segment ID 05.05 
Review Date 10/23/2008 

I James Federal #3 to Little Jack Federal 

Pipeline Segment ID 08.01 
Review Date 10/23/2008 

I Little Jack Federal to Mesa Verde Tie-In 

Pipeline Segment ID 08.02 

I Review Date 10/23/2008 

Mesa Verde 6" 

I Pipeline Segment ID 08.03 
Review Date 1 0/23/2008 

I 
Todd 36L State Lateral 

Pipeline Segment ID 08.04 
Review Date 1 0/23/2008 

I Todd 13 Federal to Todd Federal24 82 

Pipeline Segment ID 11.01 

I 
Review Date 10/23/2008 

Todd Federal24 82 to Thomas 

I 
Pipeline Segment ID 11.02 

Review Date 10/23/2008 

I 
James Ranch Unit 19 to James Ranch Unit 55 (Route ID 11680, 11667, 11722) 

Pipeline Segment ID 14 
Review Date 7/21/2011 

I James Ranch Unit 7-30 to ML (Route ID 11678, 11676) 

Pipeline Segment ID 15 
Review Date 7/21/2011 

I 
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I Hudson Federal #1 to ML (Route 1011675, 11673) 

Pipeline Segment ID 16 

I Review Date 7/21/2011 

James Ranch Unit 36 (Route 10 11675) 

I 
Pipeline Segment ID 17 

Review Date 7/21/2011 

I 
RSP Risk Screening Log History 
5/14/201 0 1 0:46 AM 

User Lydia Bennett 

I 
Action Created. 

RSP Action Plans 
Adeline- 2008/10/27 

I Federal 29 #8 - 2008/1 0/27 

I James 55 ML- 2008/10/27 

James Federal #3 to Little Jack Federal- 2008/10/27 

I James Ranch to Poker Lake Trucks - 2008/1 0/27 

I Lily Line (with laterals)- 2008/10/27 

Little Jack Federal to Mesa Verde Tie-In - 2008/10/27 

I Medano VA St #1 - 2008/10/27 

I Mesa Verde 6"- 2008/10/27 

Mobil Federal • 2008/10/27 

I North Pure Gold #17·4- 2008/10/27 

I North Pure Gold #4-2 to James 55 ML • 2008/1 0/27 

North Pure Gold #9·1 - 2008/1 0/27 

I Poker Lake 78 to Sundance Federal - 2008/10/27 

I Poker Lake Poly - 2008/1 0/27 

I Pure Gold A Fed 8 - 2008/1 0/27 

I Pure Gold A Federal #2 - 2008/10/27 

I Pure Gold A Federal #4 - 2008/10/27 

I httos:/ /nal O.salesforce.com/aOPAOOOOOOOViOZ/o?retURL=/aOPAOOOOOOOViOZ 3/9/2012 
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I Sterling Silver 33 to Sundance Line- 2008/10/27 

I 
Sundance Federal to Thomas- 2008/10/27 

Sundance Federal to Thomas Laterals- 2008/10/27 

I Thomas to Livingston Ridge • 2008/10/27 

I 
Todd 13 Federal to Todd Federal24 B2 • 2008/10/27 

Todd 23 to Thomas- 2008/10/27 

I Todd 27M Federal #13 to Pure Gold D Federal #12 • 2008/10/27 

I 
Todd 36L State Lateral- 2008/10/27 

Todd Battery 14 • 2008/10/27 

I Todd Battery 15-2008/10/27 

I 
Todd Federal24 B2 to Thomas· 2008/10/27 

James Ranch Unit 19 to James Ranch Unit 55-2012/7/20 

I James Ranch Unit 7-30 to ML- 2012/7/20 

I 
Hudson Federal #1 to ML- 2012/7/20 

James Ranch Unit 36 • 201217/20 

I Thomas to Livingston Ridge- 2013/1/17 

I Copyright© 2000-2012 salesforce.com, inc. All rights reserved. 
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ATTACHMENT F 

Leak Detection and Slack Line Operations 

Investigation and Action Plan Development and 

Implementation Status 
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ATTACHMENT F-1 

Leak Detection and Slack Line Operations 

Investigation and Action Plan Development and 

Implementation Status-

Appendix B Pipeline Segments 
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CONSENT DECREE APPENDIX B 
PLM/CPM NAME 

I 1 RP STSRP DPTRP 

2 EP _ELPEP _ABQEP 

3 BS_WFL_CSH 

4 BS_COL_WFL I 
5 LN2000/63 
6 RP STSRP RCTRP 

7 RP STSRP CHTRP I 
8 TL MED OKI 

9 RP NCSRP RCTRP 

I 10 RR_YTS_HLD 

11 RR_HLD_RCS 

12 BOAC 

13 SCS BRM I 
14 RP CHTRP DPTRP 

I 15 BS_BJL_BML 

16 BS_BML_COL 

17 RP _ CMSRP _FOTRP 

18 PB WSN WOO I 
19 BF SKH BLN 

20 MG TEN LUM 

21 MG_LUM_EUT_L2 I 
22 CW PKE WRV 

23 MG_LUM_EUT_L3 

24 BF_HAR_SKH I 
25 CS_ORN_CAL 

26 CAM1 I 
27 CA PNTCA EMDCA 

28 CS CAS CCJ 

29 CS_BLN_CAS I 
30 CH_OKY_CUS 

31 CA_LSFCA_PNTCA 

32 KE_GOR_BUS 
I 
I 
I 

ATTACHMENT F-1 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
September 1, 2011 through February 29, 2012 

INVESTIGATION ACTION PLANS 

DATE 
FLOWING SHUT-IN REFILL 

DATE ACTION PLAN 
PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS 

COMPLETED 
SLACK SLACK TIME 

DEVELOPED ACTION TAKEN TO DATE1 

STATUS2 

(bbls) (bbls) (min) 

Stroud to Dupont Terminal 1 0" Bypass - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2010 0 0 10-15 5/3/2010 DTAs Configured Complete 

El Paso to Albuquerque - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 711/2010 0 100-700 30-60 8/5/2010 
2 CVs installed, DTAs 

Complete 
confiaured LPC added 

Basin Wichita Falls to Cushing - 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 10/7/2010 0-640 0-3230 10-20 10/7/2010 
CV installed, DTAs configured, 

Complete 
RTTM Installed 

Basin Colorado City to Wichita Falls- 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 10/7/2010 0 3,000-7,500 10-50 10/7/2010 
DTAs eonfigured, Meter installed, 

Complete 
RTTM ilnstalled 

Line 2000/63 SSP SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 8/2/2010 0 550 60 8/2/2010 DTAs Configured Complete 

Stroud to Rapid City Terminal 6"- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 0 10-50 15-60 7/1/2010 DTAs Configured Complete 

Stroud to Cheyenne Terminal 8"- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/21/2010 0 10-30 10-15 7/21/2010 DTAs Configured Complete 

Tulsa - Medford to Oki Junction - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/7/2010 0 0 30-90 9/7/2010 DTAs Configured Complete 

New Castle to Rapid City Terminal 6"- 0/S (inc WRC 8") OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0-30 0-15 10/1/2010 DTAs Configured Complete 

Yantis to Healdton OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 0 200-300 60-90 7/1/2010 
11 Ops Procedure, DTAs 
lronfraur<>d 

Complete 

Healdton to Cushing OASyS 7 DNA PLM API RP 1130 Compliant 10/26/2010 0 0 30 12/5/2011 
11 Ops Procedure, DTAs 

In Progress 
Configured 

Bay Marchand/Ostrica to Alliance - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 0 30 9/1/2010 DTAs Configured Complete 

Bumpas Coffeyville to Broom OASyS 7 DNA PLM API RP 1130 Compliant 8/16/2010 0 170 30 8/16/2010 DTAs Configured Complete 

Cheyenne South to Dupont - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/23/2010 0 0 10-15 9/23/2010 DTAs Configured Complete 

Basin Jal to Basin Midland - 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 10/7/2010 0 2750 20 3/30/2011 
Meter ordered, CV installed, 

In Progress 
DTAs configured, RTTM Installed 

Basin Midland to Colorado City - 0/S SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 9/23/2010 0 3800-4000 30-45 3/30/2011 
2 Meters ordered, DTAs In Progress 
confiaured RTTM Installed 

Commerce City to Fountain - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2010 50-75 150-200 30-60 7/1/2010 
11 Ops Procedure, DT As Complete 
lconfioured 

Wasson to West Odessa - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/15/2010 0 600 25 9/15/2010 DTAs Configured Complete 

Stockholm to Blaine 0/S OASyS 7 DNA PLM API RP 1130 Compliant 711/2010 665 665-950 60-90 12/5/2011 DTAs Configured In Progress 

Ten Mile to Lumberton 14" OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 0 75 25 7/2/2010 DTAs Configured Complete 

Eucutta to Lumberton Line 2 OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 150 150-200 30 4/14/2011 11 Ops Procedure, DTAs In Progress 
lr.n,..fino oro.l 

Capwood - Patoka East to Wood River- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 8/16/2010 0 370 30 8/16/2010 DTAs Configured Complete 

Lumberton to Eucutta line 3 OASyS 7 DNA PLM API RP 1130 Compliant 9/27/2010 50 75 25-30 4/14/2011 RTU installed, DTAs Configured Complete 

Harpers Ranch to Stockholm - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 8/16/2010 150 175-200 60-90 6/9/2011 
Meter & RTU ordered, DTAs In Progress 
Confiaured 

Orion to Calumet OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 120 600 120 6/9/2011 
BV, CV, & RTU installed, DTAs 

Complete 
Confiaured 

Clovelly to Alliance I Murphy - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 0 15 9/1/2010 None Required Complete 

Pentland to Emidio - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 200 10 9/1/2010 DTAs Configured Complete 

CASHION CASHION- CIMARRON- CUSHING 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/9/2010. 0 600-900 30-40 12/5/2011 CV installed, DTAs Configured In Progress 

Blaine to Cashion - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 0 800 45 12/5/2011 
CVand RTU installed, DTAs 

In Progress 
Configured 

Oklahoma to Cushing OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 0 775 80 6/9/2011 
CV installed, 11 Ops Procedure, In Progress 
IOTAs Confroured 

Las Flores to Pentland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2010 430 550 20 9/1/2010 11 Ops Procedure, DTAs Complete 
lconfioured 

Gorham to Schurr OASyS 7 DNA PLM API RP 1130 Compliant 11/10/2010 0-400 400 60-90 6/9/2011 
CV & 3 Meters ordered, DTAs 

In Progress 
Configured 

Page 1 of 3 

DATE COMPLETED 

5/3/2010 

4/26/2011 

7/18/2011 

7/18/2011 

8/2/2010 

7/1/2010 

7/21/2010 

9/7/2010 
10/1/2010 

10/1/2010 

9/1/2010 

8/16/2010 

9/23/2010 

9/30/2010 

10/28/2010 

7/2/2010 

8/16/2010 

1/16/2012 

12/8/2011 

9/1/2010 

9/1/2010 

10/28/2010 
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CONSENT DECREE APPENDIX 8 
PLM/CPM NAME 

33 CS ELK COY 

34 SP SDWSP KCXSP I 
35 CS VER CAL 

36 GM GMD HMA 

37 SHI_PLM1 I 
38 C_PLMOB 

39 NO RHM MRM 

40 AT TRU SHG I 
41 FD RBU CBK 

42 SP CSRSP DRVSP 

43 KW_TRN_HRN I 
44 NO MRM BAK 

45 KE_NES_HOG 

46 RR HWK QMN 

47 BF KAU ORN 
I 

48 MG CHU TEN 

49 GM CAl COC 

50 SP TIPSP SPBSP I 
51 C PLM23 CRSA 

52 MG EUT YCK 

53 SP WESNJ CGVRW 

54 AR_HAY_BUM I 
55 SP FLO MIDSP 

56 CA BELCA LIGHT 

57 AT BDK PAP I 
58 MG TEN MOS 

I 
59 PG 1 OGPG LAKPG* 

PG 10GPG LAKPG 

60 RR QMN YTS 

61 SP GLCSP MIDSP 

62 SP OWNSP BLLSP 

63 NM_DLH_JAL I 
64 C PLM12 PWFL 

65 SP GRWSP MIDSP 

66 CH HWT TSY 

67 El BUR DCK I 
68 CA ALHCA BELCA 
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ATTACHMENT F-1 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
September 1, 2011 through February 29, 2012 

INVESTIGATION ACTION PLANS 

DATE 
FLOWING SHUT-IN REFILL 

DATE ACTION PLAN 
PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS 

COMPLETED 
SLACK SLACK TIME 

DEVELOPED ACTION TAKEN To DATE1 

STATUS2 

(bbls) (bbls) (min) I 

Elk City to Colony OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 100-300 5-10 11/1/2010 None Required Complete 

Sulfur Draw to Ken Cox - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/12/2010 0 0 5-10 10/12/2010 None Required Complete 

Verdon to Calumet OASyS 7 DNA PLM API RP 1130 Compliant 9/23/2010 0 70 30-60 12/5/2011 DTAs Configured In Progress 

Golden Meadow to Liretta OASyS 7 DNA PLM API RP 1130 Compliant 8/31/2010 0 0 10-20 8/31/2010 DTAs Configured Complete 

Sandhills to Crane OASyS 7 DNA PLM API RP 1130 Compliant 11/10/2010 500 500 150 4/13/2011 
Meter installed, RTU ordered, 

In Progress 
DTAs Confiaured 

Delek to Tyler OASyS 7 DNA PLM API RP 1130 Compliant 6/1/2010 10 100 40 9/1/2011 MOV installed, DTAs Configured Complete 

Rhame to Marmarth OASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 550 550 60 6/14/2011 CVordered In Progress 

Trunkline to Shell Gibson OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 5 11/1/2010 DTAs Configured Complete 

Ross Bayou to Canebrake OASyS 7 DNA PLM API RP 1130 Compliant 10/15/2010 0 0 0 10/15/2010 DTAs Configured Complete 

Coates to Driver - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 8/25/2010 0 0 0 8/25/2010 DTAs Configured Complete 

Trenton - Herndon 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/17/2010 320 450 240 6/9/2011 
CV & Meter ordered, DTAs 

In Progress 
Confiaured 

Marmarth to Baker OASyS 7 DNA PLM API RP 1130 Compliant 11/24/2010 700-1000 700-1000 30-45 4/18/2011 DTAs Configured In Progress 

Ness City - Riverside - Hodgeman 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/21/2010 0 75-250 60-120 6/9/2011 
CV & Meter ordered, DTAs 

In Progress 
Confiaured 

Hawkens to Quitman OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 20-40 10-15 10/28/2010 DTAs Configured Complete 

Kaufman to Orion - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/10/2010 0 0 0 11/10/2010 None Required Complete 

Chunchula to Ten Mile OASyS 7 DNA PLM API RP 1130 Compliant 11/19/2010 0 150-200 15-20 11/19/2010 DTAs Configured Complete 

Cailou Island to Cocodrie OASyS 7 DNA PLM API RP 1130 Compliant 9/28/2010 0 0 0 9/28/2010 None Required Complete 

Tippett to Patterson - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 12/2/2010 0 0 10 12/2/2010 None Required Complete 

Crain Ranch to Sabine OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 0 11/1/2010 None Required Complete 

Eucutta to Yellow Creek OASyS 7 DNA PLM API RP 1130 Compliant 7/6/2010 0 120-160 10-20 7/6/2010 DTAs Configured Complete 

Westbrook to China Grove - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/26/2010 0 10-30 10 10/26/2010 None Required Complete 

Arklatex OASyS 7 DNA PLM API RP 1130 Compliant 10/26/2010 0 100-300 30 9/1/2011 
ll Ops Procedure, DT As In Progress 
Confioured 

Floyd to Midland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 5-20 3-5 10/28/2010 None Required Complete 

Belridge Light Incoming - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 0 0 0 11/1/2010 None Required Complete 

Bums Dock to Patterson OASyS 7 DNA PLM API RP 1130 Compliant 11/16/2010 0 20-40 5-10 11/16/2010 DTAs Configured Complete 

Ten Mile to Mobil Ship 14" OASyS 7 DNA PLM API RP 1130 Compliant 11/18/2010 450 450 15-45 4/14/2011 DTAs Configured In Progress 

EKV/LAKICOL via L65 OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 370 370 60 3/23/2011 CVinstalled Complete 

EKV/LAKICOL via L50 OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 170 170 20 3/23/2011 CVinstalled Complete 

Quitman to Yantis OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0 0 10/1/2010 DTAs Configured Complete 

Glasscock to Midland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 0 0-30 10-20 10/1/2010 DTAs Configured Complete 

Owens to Ball - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/15/2010 115 150-200 30-60 4/13/2011 RTU installed, DTAs Configured In Progress 

Dollarhide to Jal OASyS 7 DNA PLM API RP 1130 Compliant 10/11/2010 0 225-300 60 4/19/2011 
ll Ops Procedure, DTAs Complete 
lconfioured 

Powell to Floyd - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/28/2010 0 50-150 10-20 10/28/2010 DTAs Configured Complete 

Greenwood to Midland - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/9/2010 0 10-20 5 11/9/2010 None Required Complete 

Cherokee Hewitt to Tussy OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 0 775 80 10/20/2010 Remove from service Complete 

Bums Terminal to Bums Dock OASyS 7 DNA PLM API RP 1130 Compliant 11/8/2010 0 0 0 11/8/2010 None Required Complete 

Aera Lost Hills to Belridge - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 0 0 0 12/1/2010 None Required Complete 

Page 2 of 3 

DATE COMPLETED 
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10/12/2010 
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12/16/2011 
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ATTACHMENT F-1 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
September 1, 2011 through February 29, 2012 

INVESTIGATION ACTION PLANS 

CONSENT DECREE APPENDIX B PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) 
PLM/CPM NAME 

STATUS 
DATE 

COMPLETED 

CH_TSY_OKY Tussy to Oklahoma City OASyS 7 DNA PLM API RP 1130 Compliant 10/20/2010 

AT GOA PAP Coastal to Patterson Pump OASyS 7 DNA PLM API RP 1130 Compliant 10/14/2010 

SP HNYSP CSRSP Hanley to Coates Ranch OASyS 7 DNA PLM API RP 1130 Compliant 10/6/2010 

RP DPTRP CMSRP SOUTH Dupont - Commerce City South - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 12/1/2010 

RP CMSRP DPTRP Commerce City to Dupont North - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/29/2010 

BS CFL CNC Basin Conoco Falls to Conoco - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 

JP ELPJP JUAJP El Paso to Juarez- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/27/2010 

CFD PLM4 Cranfield Truck to Cranfield OASyS 7 DNA PLM API RP 1130 Compliant 10/5/2010 

PG LAKPG KEYPG Lake to Kelly 1 0" Line 1 - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 10/1/2010 

ST GWS VLO George West to Valero OASyS 7 DNA PLM API RP 1130 Compliant 10/11/2010 

PG EDACA LAKPG Derby to Lake 8" Line 2 - 0/S OASyS 7 DNA PLM API RP 1130 Compliant 11/1/2010 

BRGLK BUR Bridger Lake Station 8 to Burns Terminal- 0/S OASyS 7 DNA PLM API RP 1130 Compliant 9/27/2010 

*PG_10GPG_LAKPG was divided into 2 separate PLMs- PG_18EPG_L65PG and PG_10GPG_L50PG- in order to improve the fidelity of the leak detection on that segment. 

1 Action Taken To Date 
In Development: Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined. 

None Required: No action required. Current CPM leak detection tolerances are adequate or Slack-Line Operations are not present. 
1!1 Ops Procedure: Operating procedures for the applicable Segments of Pipeline including the "start-up" and "shut-in" procedures have been revised. 

BV, CV, MOV ordered/installed: Block valves (BV), Motor operated valves (MOV), or pressure control devices (CV) have been installed. 

DTAs Configured: CPM alarm limits have been adjusted to account for the expected refilling of the slack volumes. 

LPC Added: Line-pack correction has been added to the CPM to compensate for changes in pipeline inventory. 
Meter ordered/installed: Meter has been installed to improve the line balance between the originating and terminating stations. 

Remove from service: All or a portion of the pipeline has been removed from the CPM segment. 
RTTM Installed: Real time transient model has been configured to provide enhanced leak detection on the pipeline segment. 
RTU ordered/installed: Remote Terminal Unit has been installed at a field site in order to transmit recorded pressure and/or flow and/or temperature measurements back to SCADA. 

FLOWING SHUT-IN REFILL DATE ACTION PLAN 
SLACK SLACK TIME DEVELOPED 

ACTION TAKEN TO DATE1 

STATUS2 

(bbls) (bbls) (min) 

0 775 80 6/9/2011 
CV installed, 1!1 Ops Procedure, In Progress 
IoTAs Confioured 

0 0 5 10/14/2010 None Required Complete 

0 0 0 10/6/2010 None Required Complete 

0 0 0 12/1/2010 None Required Complete 

0 0 0 11/29/2010 None Required Complete 

0 0 5 10/1/2010 None Required Complete 

0 10-20 5 9/27/2010 DTAs Configured Complete 

0 20-30 5-10 10/5/2010 None Required Complete 

0 0 5 10/1/2010 None Required Complete 

0 0 3 10/11/2010 None Required Complete 

300 300 60 10/28/2011 DTAs Configured In Progress 

0 0 5 9/27/2010 None Required Complete 

2 Action Plan Status 
In Development: Action Plan is being developed. Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined; some measures may be implemented prior to an action plan being developed. 

In Progress: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system is being implemented. 

Complete: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system have been implemented. 
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10/14/2010 

10/6/2010 
12/1/2010 

11/29/2010 

10/1/2010 

9/27/2010 

10/5/2010 

10/1/2010 

10/11/2010 

9/27/2010 
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ATTACHMENT F-2 

Leak Detection and Slack Line Operations 

Investigation and Action Plan Development and 

Implementation Status 

Additional 30 Pipeline Segments 



I. 
I 
I 
I CONSENT DECREE 

ADDITIONAL 30 SEGMENTS OF PIPELINE 

I 
PLM/CPM NAME 

1 AK_HSSAK_CCVAK 

2 AT S62AT SHGAT 

3 BC VNCBC CHV 

4 CA BELCA PGSCA 
5 CH HWTCH NUSCH I 
6 CW PTT PTK 

7 OK FBGD DDGDK 

8 FR_CBKFR_CFDFR I 
9 FR DLDFR CBKFR 

10 HB_TOMHB_JALNM 

11 L2_LAP63_WHY63 I 
12 MG BAYMG HLBMG 

13 RL_ROBRL_STYRL 

14 RN CASRN FLMRN I 
15 RN_EDGRN_SCKRN 

16 RN FLMRN CHERN 
17 RN GRYRN FLMRN 24 I 
18 RN HAMRN KBSRN 

I 19 RN_RENRN_SCKRN 

20 RN SCKRN CASRN 

21 RS GRGRS WAHRS 

22 RS ILSRS WAMRS 

23 RS LBPRS GRRS I 
24 RS_WAMRS_GRGRS 

25 SL BSESL COCSL 
26 SP DRVSP MCTIR I 
27 WT GOLWT MIDWT 

28 WT GOLWT MIDWT PMT 

29 WT MCTIR MIDIR 

30 WT_MIDMP _CCYMP 
I 
I 
I 
I 
I 
I 

ATTACHMENT F-2 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
September 1, 2011 through February 29, 2012 

INVESTIGATION ACTION PLANS 

DATE 
FLOWING SHUT-IN REFILL 

DATE ACTION PLAN 
PIPELINE SEGMENT DESCRIPTION CPM SYSTEM(S) STATUS 

COMPLETED 
SLACK SLACK TIME 

DEVELOPED ACTION TAKEN TO DATE1 

STATUS2 

(bbls) (bbls) (min) 

Haynesville Storage to Calumet/Cotton Valley OASyS 7 DNA PLM API RP 1130 Compliant 6/20/2011 0 60-90 30 9/1/2011 A Ops Procedure, DTAs Complete ,..., ·"· 
Station 62 to Shell Gibson OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 0 0 8/1/2011 None Required Complete 

Venice to Chevron OASyS 7 DNA PLM API RP 1130 Compliant 5/2/2011 0 0 0 5/2/2011 DTAs Configured Complete 

Bel ridge to Pentland OASyS 7 DNA PLM API RP 1130 Compliant 5/16/2011 300 1800 120 5/19/2011 CV installed, RTU ordered In Progress 

Hewitt to NuStar OASyS 7 DNA PLM API RP 1130 Compliant 10/14/2010 0 0 0 10/14/2010 None Required Complete 

Patoka Truck to Patoka Station OASyS 7 DNA PLM API RP 1130 Compliant 7/27/2011 0 0 0 7/27/2011 None Required Complete 
Fryburg to Dodge OASyS 7 DNA PLM API RP 1130 Compliant 12/21/2010 300 300-400 120 12/21/2010 CV installed, DTAs Configured In Progress 

Canebrake to Cranfield OASyS 7 DNA PLM API RP 1130 Compliant 6/16/2011 0 150 20 6/16/2011 A Ops Procedure, DTAs In Progress 
ronfiourP.d_ RTU instaiiP.d 

Delhi Denbury to Canebrake OASyS 7 DNA PLM API RP 1130 Compliant 5/2/2011 0 25 10-15 5/2/2011 DTAs Configured Complete 

Thomas to Jal OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2010 0 300-700 300-420 5/6/2010 A Ops Procedure, DTAs Complete 
r.nnfinm<>n 

LA Pump to West Hynes SimSuite, OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2010 0 150-400 30 5/6/2010 
CV Installed, DTAs Configured, 

Complete 
Meter installed 

Bay Springs to Heidelberg OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 0 10 8/1/2011 RTU Installed Complete 

Robinson Lake to Stanley OASyS 7 DNA PLM, ATMOS 
API RP 1130 Compliant 4/25/2011 0 0 0 4/25/2011 DTAs Configured Complete 

Pioe 
Casper to Guemsey/Ft Laramie OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 120 20 7/1/2011 DTAs Configured Complete 

Edgerton to Salt Creek OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 120 18 7/1/2011 DTAs Configured, RTU Installed Complete 

Ft Laramie to Cheyenne OASyS 7 DNA PLM API RP 1130 Compliant 12/15/2010 0 300-500 30-40 1/6/2011 CV installed, DTAs Configured Complete 

Guernsey toFt Laramie 24" OASyS 7 DNA PLM API RP 1130 Compliant 1/6/2011 100-2000 1500-2100 60-90 1/6/2011 CV installed, DTAs Configured In Progress 

Hamilton Dome to Kirby OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 0 55 7/1/2011 DTAs Configured Complete 

Reno to Salt Creek OASyS 7 DNA PLM API RP 1130 Compliant 6/28/2011 80 80 15 6/28/2011 
A Ops ~rocedure, DTAs 

In Progress 
' Configured, RTU Installed, Meter 

nrriFm>rf 
Salt Creek to Casper OASyS 7 DNA PLM API RP 1130 Compliant 7/25/2011 0 1200 270 7/25/2011 CV installed, DTAs Configured Complete 

Granger to Wahsatch OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 200 600 45 7/1/2011 CV ordered, DTAs Configured In Progress 

lies to Wamsutter OASyS 7 DNA PLM API RP 1130 Compliant 2/7/2011 0 0 30-40 2/7/2011 DTAs Configured Complete 

LaBarge to Granger OASyS 7 DNA PLM API RP 1130 Compliant 12/20/2010 600 875 150 12/20/2010 CV installed, DTAs Configured Complete 

Wamsutter to Granger OASyS 7 DNA PLM API RP 1130 Compliant 5/3/2011 0 500 120 5/3/2011 
A Ops Procedure, DT As Complete 
Confioured 

Bay St Elaine to Cocodrie OASyS 7 DNA PLM API RP 1130 Compliant 9/1/2011 0 0 0 9/1/2011 None Required Complete 

Driver to McCamey OASyS 7 DNA PLM API RP 1130 Compliant 6/15/2011 0 50-150 25-60 6/28/2011 DTAs Configured In Progress 

Goldsmith to Midland #1 1 0" OASyS 7 DNA PLM API RP 1130 Compliant 8/1/2011 0 200-500 40 8/1/2011 DTAs Configured In Progress 

Goldsmith to Midland #2 8" OASyS 7 DNA PLM API RP 1130 Compliant 4/1/2011 0 100-200 15-30 4/1/2011 CV Installed, DTAs Configured Complete 

McCamey to Midland OASyS 7 DNA PLM API RP 1130 Compliant 7/1/2011 0 200 20 7/1/2011 DTAs Configured Complete 

Midland Mesa to Colorado City OASyS 7 DNA PLM API RP 1130 Compliant 4/4/2011 5000 7000 120 7/5/2011 
2 CVs Installed, DTAs 

in Progress 
Confiqured 
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2/6/2012 

8/1/2011 

5/2/2011 

10/14/2010 

7/27/2011 

5/2/2011 

6/2/2010 
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8/1/2011 

4/25/2011 

7/1/2011 

7/21/2011 

12/15/2011 

7/1/2011 

1/3/2012 

2/7/2011 

2/10/2011 

7/22/2011 

9/1/2011 

5/24/2011 

7/1/2011 
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ATTACHMENT F-2 

Leak Detection and Slack Line operations Investigation and Action Plan Development and Implementation Status 
September 1, 2011 through February 29, 2012 

1 Action Taken To Date 

In Development: Measure(s) to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection systems is being determined. 

None Required: No action required. Current CPM leak detection tolerances are adequate or Slack-Line Operations are not present. 

ll Ops Procedure: Operating procedures for the applicable Segments of Pipeline including the "start-up" and "shut-in" procedures have been revised. 

BV, CV, MOV ordered/installed: Block valves (BV), Motor operated valves (MOV), or pressure control devices (CV) have been installed. 

DTAs Configured: CPM alarm limits have been adjusted to account for the expected refilling of the slack volumes. 

LPC Added: Line-pack correction has been added to the CPM to compensate for changes in pipeline inventory. 

Meter ordered/Installed: Meter has been installed to improve the line balance between the originating and terminating stations. 

Remove from service: All or a portion of the pipeline has been removed from the CPM segment. 

RTTM Installed: Real time transient model has been configured to provide enhanced leak detection on the pipeline segment. 

RTU ordered/installed: Remote Terminal Unit has been installed at a field site in order to transmit recorded pressure and/or flow and/or temperature measurements back to SCADA. 

2 Action Plan Status 

In Development: Action Plan is being developed. Measure(s) to minimize Slack-Line Operations and/or mitigate the effects ot Slack-Line Operations on the CPM leak detection systems is being determined; some measures may be implemented prior to an action plan being developed. 
In Progress: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system is being implemented. 

Complete: Action Plan has been developed and the measures to minimize Slack-Line Operations and/or mitigate the effects of Slack-Line Operations on the CPM leak detection system have been implemented. 

Page 2 of 2 


	ATTACHMENT A-1 - LIST OF PIPELINES ACQUIRED DURING THE REPORTING PERIOD
	ATTACHMENT A-2 - LIST OF PIEPLINES SOLD DURING THE REPORTING PERIOD
	ATTACHMENT B-1 - STAT OF ACTION PLAN DEVELOPMENT AND IMPLEMENTATION UNDER THE RMP
	ATTACHMENT B-2 - STATUS OF ACTION PLAN DEVELOPMENT AND IMPLEMENTATION UNDER THE RMP
	ATTACHMENT C - SUMMARY OF BASELINE ASSESSMENT STATUS FOR CLASS II-B AND CLASS III-B PIPELINE SEGMENTS
	ATTACHMENT D - RSP SCREENING SUMMARY FOR ACQUIRED PIPELINES
	ATTACHMENT F-1 - LEAK DETECTION AND SLACK LINE OPERATIONS INVESTIGATION AND ACTION PLAN DEVLOPMENT AND IMPLEMENTATION STATUS

	barcode: *9524783*
	barcodetext: 9524783


